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C.C. MYERS INC.
51 Macalla Road San Francisco, CA 94130
(415) 399-0175 Fax (415) 389-0587
June 15, 2006 Document No.; 215-STL.00249
State of California
Department of Transportation Temporary Bypass Structure
333 Burma Road Contract No. 04-0120R4
QOakland, CA 945607 CCM Job # 215

Attn: Mr. Mahantesh Anigol
Resident Engineer

Re: Potential Claim No. 18

Dear Mr. Anigol,

Attached please find a copy of a letter dated June 5, 2006, from our subcontractor, Condon-
Johnson & Associates, Inc. regarding the above noted matter.

As they discuss in their lefter, they do not agree with the State’s determination of the matter as
presented in the State’s letter 05.03.01-000705, and they restate their reasons. Under separate
cover, which you have been provided a copy, this matter has been referred to the Dispute Review
Board in accordance with the requirements of the contract.

Very Truly Yours,
C. ers, Inc.

i

Robert W. Coupe
Project Manager

cc: MO

File: 2159918
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Subj.: Response to NOPC No, 18.

‘Dear Mr. Coupe,

Condon-Johnson & Associates, [nc. {CJA) is in receipt of Caltrans' Letter No. 05.03,01-000705 regarding
the above-mentioned subject. In compliance with Special Provisiens Section 5-1.12, Dispute Review
Board, CJA is providing @ written objection to Caltrans’ rejection of NOPC 18 tegarding the Extended
Home Office Overhead costs for CJA.

As stated in previous correspondences and NOPC 18 Parts A and B, CJA is requesting
compensation for Extended Home Office costs as follows:

1, The suspension for the West Tie-In started in Sept. 2004 and has still not been lifted.
This suspension is well beyond anything that could have been considered at the time of
bid and CJA should be compensated for its extended time on the project under Section
4-1,03C and Section 8-1.05 of the Standard Specifications. ‘

2. The State requested costs from CC Myers Inc. and ifs subcontractors for costs do fo this
suspension, but instead has decided to use the Time Related Overhead item in the
Contract as the means to pay for the suspension. CJA is not part of the TRO because
our ariginal duration on the contract was enly going to be approximately 6-months.
Therefore at this fime CJA's Extended Home Office Overhead costs are not being paid.

At this time, CJA is requesting that NOPC 18 be referred to the Dispute Resolution Board for
their review. The written referral to the DRB will be sent under separate cover.

Any guestions or comments please contact the undersigned at (510) 636-2177.

Sincerely,

Yo Zoelt

Raymond A. Fasseft
Project Manager

File: PC-0b
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