STATE OF CALIFORNIA







HC-5(Rev. 5/93)

DEPARTMENT OF TRANSPORTATION


CONTRACT CHANGE ORDER NO.       004
SUPPL. NO.
---


ROAD

04-SF-80-13.2, 13.9


 SHEET       2
 OF     2        SHEETS

FEDERAL NO.(S) 




 CONTRACT NO.:    
04-0120F4

   

STATE OF CALIFORNIA







HC-5(Rev. 5/93)

DEPARTMENT OF TRANSPORTATION


CONTRACT CHANGE ORDER NO.       013
SUPPL. NO.
---


ROAD

04-SF-80-13.2, 13.9


 SHEET       1
 OF     1        SHEETS

FEDERAL NO.(S) 
                            

 CONTRACT NO.:    
04-0120F4

   
To 
American Bridge / Fluor Enterprises Inc., A Joint Venture             , Contractor

You are hereby directed to make herein described changes from the plans and specifications or do the following described work not included in the plans and specifications of the contract.

NOTE:  This change order is not effective until approved by The Chief Engineer.

Description of work to be done, estimate of quantities, and prices to be paid.  Segregated between additional work at contract price and force account.  Unless otherwise stated, rates for rental equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

  CHANGE REQUESTED BY THE 
ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

EXTRA WORK AT FORCE ACCOUNT

In accordance with Section 5-1.28, “GENERAL MIGRATORY BIRD PROTECTION” of the Contract Special Provisions, perform nesting prevention measures as authorized by the Engineer.

Labor, equipment and material approved by the Engineer, as necessary will be paid in accordance with the provisions of Section 5-1.24 “Force Account Payment” of the Special Provisions. 

A delay to the controlling item due to migratory birds or their nests will be considered a temporary suspension of work in accordance with the provisions in Section 8‑1.05, "Temporary Suspension of Work," of the Standard Specifications.  Adjustments will be made for delays that the Engineer determines are not due to the Contractor's failure to perform the provision of the contract in the same manner as for suspensions due to unsuitable weather in Section 8‑1.05.
Consideration of a time adjustment will be deferred until completion of the work specified herein.  Determination of a commensurate time extension will be made in accordance with Section 4, " BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES”, of the Special Provisions.

ESTIMATED COST OF EXTRA WORK……………………………………$50,000.00 

Estimated Cost/Credit
$ 50,000.00

By reason of this order the time of completion will be adjusted as follows:
 No Adjustment

 Submitted by: 








  Date 





Rick T. Morrow, Structure Representative
 Submitted by:  








  Date 





Gary Pursell, Resident Engineer
 Approved:  Chief Engineer by: 






  Date 





Peter E. Siegenthaler, Principal Construction Manager
We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

Accepted, Date 


 Contractor 
American Bridge / Fluor Enterprises Inc., A Joint Venture
By:  





 Title 







If the contractor does not sign acceptance of this change order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.






