FYLININTERNATIONAL

M ORRT &, NEoE
Memorandum
To: Calirans Construction Date: 04/05/07
333 Burma Road File: 04-0120F4
Oakland, CA 94607 04-SF,Ala-80
SFOBB East Spans
SAS

Attn: Rick Morrow
Subject: CCO # 36 (Update 04-03-07)
It is requested that a contract change order be issued to incorporate the following changes:
PLANS:
Revised:
Plan Sheet ~ 599R2 of 1204
ESTIMATE:

N/A

Any questioné regarding this request should be directed to Marwan Nader at (415) 291-
3731.

Regards,

T.Y. Lin International — Moffatt & Nichol (J.V.)

Marwan N. Nader, P.E.
Project Manager, SFOBB-SAS

Enclosure
cc: James Duxbury, T.Y.Lin International

Nhan Vo, T.Y.Lin International
Alex Sanjines, T.Y.Lin International



TYLININTEENATIONAL

Ri: MOFFAIT & NICHOL ¢

SFOBB - SAS (Superstructure & Tower) Project

Twao Harrison Street, Suite 500, San Francisco, CA 94105

Telephone (415) 291-3700

Facsimile (415) 433-0807

To: Caltrans Construction
333 Burma Road
QOakland, CA 94607
Atin: Rick Morrow

CCO SUBMITTAL

SFOBB SAS (Superstructure & Tower) Project # 04-0120F4

Date:
Contract Neo:

Job Name:

April 5, 2007

04-0120T4
04-5F-80-13.2, 13.9
SAS (Superstructure & Tower) Project -- SFOBB

CCO No.: 36 (Update 04-03-07)
Subject: Tower Base Plate

*** NOTE: This update ONLY cleans-up a dimension on plan sheet 399R2 ~ Dowel Anchorage Detail — Detail A, ***

CCO Comments:

The current subimittal contains the following updated plans;

Plan Sheet

Impact to Scope of Work: None.

Impact to Quantities: None.

599R2 of 1204

CCO Attachments:
Revised Plan Sheets: 599R2

Reviewed By:

1. Duxbury, A. Sanjines

M. Nader

QA/QC By:

¢ File: TYLIN/MN-

Cover Letter CCO 36 Update 04-03-07



