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Parsons Brinckerhoff Quade & Douglas, Inc / PB Power

303 2nd St Suite 700N, San Francisco, CA  94107-1317

Main Desk:  (415) 243-4600 
       Fax:  (415) 243-9501
MEMORANDUM
To: 
Caltrans

Attn:
Gary Pursell, Bill Shedd
Date: 03/18/2010
Project: 04-0120F4 - SAS
Subject:  CCO #44S1
It is requested that a contract change order be issued to incorporate the following changes:
PLANS:
Plan Sheet No’s.:   117R2, 131S1R1, 131S2, 149R3, 188R3, 207S3, 357R2, 358R2, 359R2, 360R3, 366R1, 367R2, 368R2, 369R2, 370R3, 371R3, 377R2 and 407S16 of 1204.
SPECIAL PROVISIONS:

None.
.
ESTIMATES:

Estimate is pending Caltrans approval of CCO content.
Please contact me at the e-mail address below for any comments and/or questions regarding the contents of this change order.
Regards,

Nick King
Parsons Brinckerhoff

kingn@pbworld.com
Enclosure

CC:


Saeed Shamirzai, PB

Rocky Garcia, PB Power
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Parsons Brinckerhoff Quade & Douglas, Inc / PB Power

303 2nd St Suite 700N, San Francisco, CA  94107-1317

Main Desk:  (415) 243-4600 
       Fax:  (415) 243-9501

CCO SUBMITTAL

	Project: 04-0120F4 – SAS

Subject:  CCO #44S1


CCO Comments:

This CCO addresses revisions to the West End Barrier Conduit.
A list of drawings with the associated RFIs/CCRs that have been included in this CCO are shown in the table below:

	SHEET NO.
	RFI NO.
	RFC NO.

	117R2
	CCR-81
	

	131R1S1
	PB/CT clarification changes only
	

	131S2
	CCR-81
	

	149R3
	CCR-81
	

	188R3
	CCR-81
	

	207S3
	CCR-81
	

	357R2
	CCR-81
	

	358R2
	CCR-81
	

	359R2
	CCR-81
	

	360R3
	CCR-81
	

	366R1
	CCR-81
	

	367R2
	CCR-81
	

	368R2
	CCR-81
	

	369R2
	CCR-81
	

	370R3
	CCR-81
	

	371R3
	CCR-81
	

	377R2
	CCR-81
	

	407S16
	CCR-81
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