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CQNTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 80 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Revise the project limits to encompass the limits between the Yerba Buena Island (YBI) tunnel to the San Francisco
Oakland Bay Bridge (SFOBB) Toll Plaza as follows: :

From: 04-SF-80 KP 13.2/13.9

To: 04-SF-80 KP 12.2/KP 14.3, 04-ALA-80 KP 0.0/KP 4.0

Provide compensation for direct and indirect impacts related to extending project limits that would not have otherwise been
incurred within the project limits. This includes, but is not limited to, additional insurance premiums, mobilization, marine
access, exposure to insurance deductibles and other risks. For this, the Contractor will be paid the agreed upon lump sum
of $500,000.00. The agreed upon lump sum is based on an anticipated range of extra work within the extended project
limits being between $10,000,000.00 and $20,000,000.00. The agreed upon lump sum will be subject to re-negotiation
should the total extra work within the extended project limits fall below the lower or exceed the upper limit of the anticipated
range.

Compensation for additional cost and/or time impacts associated with performing extra work within the extended contract
limits will be addressed in separate change orders that direct the additional work.

The Contractor will not be required to perform additional work in the extended project limits without the consent of the
Contractor. Within these extended limits, the Department will relieve the Contractor of responsibility for injury or damage
resulting from use by public traffic or from the action of the elements or from any other cause but not from injury or damage
resulting from the Contractor's own operations or from the Contractor's negligence.

Adjustment of Compensation at Lump Sum Price.................... $500,000.00
Estimated Cost: Increase [X| Decrease [ ] $500,000.00
By reason of thi/s’c’)]der the time of completion will be adjusted as follows: 0 Days

Submittedby [ |~/

/|
Signature ( y Resident Engineer
» Darryl Schram for: Gary Pursell, Sup.T.E. Date / , ‘3’ (@) ‘%
Approval Recgfynended by L7 7

Signature Supervising Bridge Engineer
W)W/ Gary Pursell, Sup.T.E. Date /{//0/9?
7/

Engineer Apprgval by /\ T

Signature Principal Transportation Engineer

Peter Siegenthaler, Prin.T.E. Date /AZ-/Z /ﬂg

We the undersignec(gorﬁractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will p’rovidé al !
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

’I

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature&//—*2 " 2 N (Print name and title) Date
/ﬁ%c’wﬁ/_{u’é 4 o DER W AART VAN GRULl I /1]18 ) 2009




