STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
	CONTRACT CHANGE ORDER MEMORANDUM

DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0
	DATE: 8/04/2009
	Page 1 of 1



	TO
	FILE

	Pete Siegenthaler, Principal TE
	04-0120F4

	FROM
	04-SF-80-13.2/13.9

	Gary Pursell, STE / Richard Morrow, SBE
	

	CCO NO.
92
	SUPPLEMENT NO.
0
	CATEGORY CODE
CHPT
	CONTINGENCY BALANCE (including this change)

$ 98,522,263.40

	$174,666.00
	INCREASE  FORMCHECKBOX 
  DECREASE  FORMCHECKBOX 

	HEADQUARTERS APPROVAL REQUIRED?


	YES  FORMCHECKBOX 
  NO  FORMCHECKBOX 


	SUPPLEMENTAL FUNDS PROVIDED

$ 0.00
	IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS?
	YES  FORMCHECKBOX 
  NO  FORMCHECKBOX 


	CCO DESCRIPTION:

East Saddle Constructability Issues
	PROJECT DESCRIPTION

CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

	Original Contract Time

2490 Day(s)
	Time Adj.: This Change

0 Day(s)
	Previously Approved CCO

Time Adjustments

227 Day(s)
	Percentage Time Adjusted:

(including this change)

9%
	Total # of Unreconciled Deferred Time CCO(s): (including this change)

6


THIS CHANGE ORDER PROVIDES FOR:

1. Widening the stem for the East Saddle to improve castability as directed by the Engineer.

2. Modify the Bearing Plate of East Saddle as directed by the Engineer

3. Provide 5MM Radius at the End of the Saddle Divider Plates

4. Cost Impacts due to Suspension of the work 

5. Modifications to East Saddle Anchor Rods as directed by the Engineer

Due to the castability issues with the East Saddle, the Engineer directed the Contractor to widen the stem for the East Saddle, thereby increasing the quantity of the steel needed for the casting, which increased the overall weight of the East Saddle. This work will be compensated by an adjustment of the contract item quantity.  To maintain flatness of the East Saddle rocker surface the bearing plate will need to be modified.  In order to avoid sharp edges on the East Saddle divider plates the round over will need to be increased from the 2MM radius shown on the contract plans to 5MM. 

On June 23, 2009 the Department suspended the drilling of holes for the Anchor Rods locations in the East Saddle castings and the East Saddle bearing plates and the welding of the MC Channel section on the bearing plates. The suspension of the work was issued to address East Saddle/Grillage conflicts. The suspension was lifted on June 30, 2009 after the revisions were made to the Anchor Rods layouts.

Apart from the increase in item quantity for the widening of the stem (Item No. 59: Furnish Structural Steel (Bridge Saddle)) and related additional erection costs (Item No. 60: Erect Structural Steel (Bridge Saddle)), which are compensated as part of CCO 108, the items 2 to 5 listed above will be compensated as Adjustment of Compensation at Lump Sum in the amount of $174,666.00, which can be financed from the contingency fund.  A detailed cost analysis is on file.

A determination of the delay in completion of the contract due to work specified by this change order, has been made in CCO 108S1 and is part of the Claims Settlement Report (CSR) No. 1 for this project.  Therefore, no adjustment of time is warranted by reason of this change order.
This change order resolves all the Japan Steel Works issues related to East Saddle fabrication prior to the execution of this change order.

This change order received concurrences from Gary Pursell (Resident Engineer), Pete Siegenthaler (Principal Engineer), Ken Terpstra (Project Manager), and Rich Foley (SFOBB Project Risk Management Coordinator),. Wenyi Long (OSCM Oversight). Maintenance concurrence is not required for this change.  

	CONCURRED BY:
	ESTIMATE OF COST

	CONSTRUCTION ENGINEER

Res. Eng. Gary Pursell, Sup. TE
	5/5/10
	
	THIS REQUEST


	TOTAL TO DATE



	SR. BRIDGE ENGINEER
	DATE
	ITEMS
	$0.00
	$0.00

	Brian Boal, Struct. Rep.
	5/5/10
	FORCE ACCOUNT
	$0.00
	$0.00

	FHWA REPRESENTATIVE
	DATE
	AGREED PRICE
	$174,666.00
	$174,666.00

	     
	     
	ADJUSTMENT
	$0.00
	$0.00

	PROJECT MANAGER
Proj. Manager, Ken Terpstra
	5/5/10
	TOTAL
	$174,666.00
	$174,666.00

	OTHER (SPECIFY)


	DATE

	FEDERAL PARTICIPATION

 FORMCHECKBOX 
 PARTICIPATING              FORMCHECKBOX 
 PARTICIPATING IN PART                FORMCHECKBOX 
 NONE

 FORMCHECKBOX 
 NON-PARTICIPATING (MAINTENANCE)             FORMCHECKBOX 
 NON-PARTICIPATING

	PCE, Peter Siegenthaler, Prin TE
	DATE
5/5/10
	FEDERAL SEGREGATION (IF MORE THAN ONE FUNDING SOURCE OR P.I.P. TYPE)

 FORMCHECKBOX 
 CCO FUNDED PER CONTRACT                  FORMCHECKBOX 
 CCO FUNDED AS FOLLOWS

	DISTRICT PRIOR APPROVAL BY
     
	DATE
     
	FEDERAL FUNDING SOURCE
	PERCENT

	HQ (ISSUE & APPROVE) (TO PROCEED) BY
	DATE
	     
	     

	Larry Salhaney
	
	     
	     

	RESIDENT ENGINEER SIGNATURE
	DATE
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