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Mr. Gary Pursell
Resident Engineer
California Department of Transportation
333 Burma Road,
Oakland, CA 94607, USA

PROJECT: San Francisco Oakland Bay SAS Bridge Superstructure
Caltrans Contract No. 04-0120F4
ABF Job No. 660110

SUBJECT: CCO 92 Partial Cost Proposal Submission

Gentlemen:

American Bridge / Fluor Enterprises, Inc., A Joint Venture (ABFJV) is in receipt of Department Letter No.
05.03.01- CCO 92 Sketch Anchor Rod Detail.
supplier, Japan Steel Works, Ltd. (JSW), hereby submit pricing for the direct costs associated with the extra work
required to incorporate the modifications to the East Saddle Anchor Rods.

ABFJV provides herewith a partial cost proposal for the extra work required and identified above in the Lump
Sum additive amount of $4,547 (Four Thousand Five Hundred Forty-Seven and 00/100 Dollars) for your
review and acceptance per the following breakdown and additional scope of work;

1. Additional machining and painting by JSW.
2. Pricing is based on the documents provided by the Sketch Reference Sheet 789C (not 786C)

provided with the above-referenced Department Letter No. 05.03.01-007261. Note that the
location of the taper shown in Detail A is not yet finalized. ABFJV and JSW reserve the right to
change their cost proposal should the detail change.

3. Pricing is valid until April 8, 2010. To avoid delayed shipment of the East Saddles and further
additional cost, ABFJV needs approval of pricing herein by April 8, 2010 (April 9, 2010 Japan
time.)

4. All work on straight time, unless otherwise noted, utilizing existing project resources; no
acceleration or overtime is included nor mitigation to erosion of the project schedule.

5. The balance of any additional scope or costs may be supplemented upon direction and agreement
at a later date. This Change Order is based solely on identified direct cost elements of the work
and any other work is expressly excluded.

6. CCO shall have a deferral of time pending timely direction, prosecution of the work, and review
of project impact.
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If you have any questions, please contact our office.

Sincerely,

AMERICAN BRIDGE/FLUOR ENTERPRISES, INC. A JOINT VENTURE

<<< ORIGINAL SIGNED >>>
Michael D. Flowers
Project Director

Encl: Contract Change Order Estimate for CCO 92 (4 pages)
JSW Quote (1 page)

File: 01.05.0092, 02.01


