375 Burma Road

@ /B\m%gcaVF LU O R Oakland, CA 94607 USA

Phone 510-808-4600

A JOINT VENTURE Fax 510-808-4601

06-Apr-2010

ABF-CAL-LTR-001380

Mr. Gary Pursell

Resident Engineer

California Department of Transportation
333 Burma Road,

Oakland, CA 94607, USA

PROJECT:

SUBJECT:

Gentlemen:

San Francisco Oakland Bay SAS Bridge Superstructure
Caltrans Contract No. 04-0120F4
ABF Job No. 660110

CCO 92 Partial Cost Proposal Submission

American Bridge / Fluor Enterprises, Inc., A Joint Venture (ABFJV) is in receipt of Department Letter No.
05.03.01-007261, “Authority to Proceed — CCO 92 — Sketch Anchor Rod Detail.” In response, ABFJV and its
supplier, Japan Steel Works, Ltd. (JSW), hereby submit pricing for the direct costs associated with the extra work
required to incorporate the modifications to the East Saddle Anchor Rods.

ABFJV provides herewith a partial cost proposal for the extra work required and identified above in the Lump
Sum additive amount of $4,547 (Four Thousand Five Hundred Forty-Seven and 00/100 Dollars) for your
review and acceptance per the following breakdown and additional scope of work;

1.
2.

Additional machining and painting by JSW.

Pricing is based on the documents provided by the Sketch Reference Sheet 789C (not 786C)
provided with the above-referenced Department Letter No. 05.03.01-007261. Note that the
location of the taper shown in Detail A is not yet finalized. ABFJV and JSW reserve the right to
change their cost proposal should the detail change.

Pricing is valid until April 8, 2010. To avoid delayed shipment of the East Saddles and further
additional cost, ABFJV needs approval of pricing herein by April 8, 2010 (April 9, 2010 Japan
time.)

All work on straight time, unless otherwise noted, utilizing existing project resources; no
acceleration or overtime is included nor mitigation to erosion of the project schedule.

The balance of any additional scope or costs may be supplemented upon direction and agreement
at a later date. This Change Order is based solely on identified direct cost elements of the work
and any other work is expressly excluded.

CCO shall have a deferral of time pending timely direction, prosecution of the work, and review
of project impact.

ABF Building San Francisco Bay's New Signature Suspension Bridge
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If you have any questions, please contact our office.

Sincerely,

AMERICAN BRIDGE/ELUOR ENTERPRISES, INC. A JOINT VENTURE

/)

Michael D. Flowers
Project Director

Encl: Contract Change Order Estimate for CCO 92 (4 pages)
JSW Quote (1 page)

File: 01.05.0092, 02.01

ABF Building San Francisco Bay's New Signature Suspension Bridge
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A JOINT VENTURE

CONTRACT CHANGE ORDER ESTIMATE

San Francisco / Oakland Bay Bridge Project

BASIC ESTIMATE INFORMATION

Project Name

SFOBB Project

Contract Number

Contract 04-0120F4

Change Proposal Number 92

Estimate Date 4/6/2010

Bid Location San Francisco, CA
Estimate Created 4/6/2010

Estimate Modified

Estimator EC

Estimate Scope

Partial, JSW Quote BG-TR-10-005

Change Description

East Saddle

Change Location

Contract Time Extension? YES or NO

NO, if quote approved before date
below

Number of Days for Extension

Cost of Extension Included? YES or NO

NO

Proposal Validity

valid until April 8, 2010

[SUMMARY OF THE ESTIMATE P

LABOR $ -
EQUIPMENT S -
PERMANENT MATERIALS $ 4,134
SUPPLIES 3 -
SUB-CONTRACTS $ 2

| SUB-TOTAL COST $ 4,134

| TOTAL MARK-UP $ 413

[ SUB-TOTAL COST + MARKUP $ 4,547

[ BID ITEMS ADJUSTMENT $ -

[ BONDS $ -
TOTAL PRICE $ 4,547

Page 1 of 4
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JSW

THE JAPAN STEEL WORKS, LTD.

Gate City Osaki West Tower, 11-1, Osaki 1-chome, Shinagawa-ku, Tokyo

L4
Tel : 81-3-5745-2089 [Fax :81-3-5745-20

1-0032.Japan.
63

BG-TR-10-005
Toleyo @ April 2, 2010
Mr. Brandon Yee
Contracts Manager
American Bridge/Fluor Enterprises, Ine., A Joint Venture
375 Burma Road
Qalkland, California 94607

PROJECT: SAN FRANCISCO / OAKLAND BAY BRIDGE
EAST SPAN SEISMIC SAFETY PROJECT
OWNER CONTRACT NO. 04-0120F4

SUBJECT: QUOTATION FOR MACHINING & PAINTING FOR EAST SADDLE ANCHOR
RODS (SUPPLY AGREEMENT NO. 660110-SA-005)

Gentlemen:

In accordance with Caltrans Letter no. 05.03.01-007261 dated March 31, 2010, we are pleased to

inform you our quotation for machining and painting of East Saddle Anchor Rods as follows:.

1, Schedule impact : Yes
If this quotation will not be finalized by April 9, 2010, the shipment of the East Saddles

might be delayed.

2, Cost impact : Yes
1, Item: Machining and Painting for 33pes of Fast Saddle Anchor Rods

2, Price $3,752.43
3, Validity: This quotation is valid until April 9, 2010.

Sincerely yours,

, é) ,%ﬁmﬁw\c:\

Mitsuhiro ng ima
Bridge Sales Dept,
The Japan Steel Works, Ltd.

PO, No. 04-012019-66110- BSA-005
JSW ol No, BJG- 3402



