/-\m ericay 375 Burma Road

. Oakland, CA 94607 USA

@ Bidee /FLUOR, Phone 510-808-4600
A JOINT VENTURE Fax 510-808-4601

12-Feb-2010 ABF-CAL-LTR-001350

Mr. Gary Pursell

Resident Engineer

California Department of Transportation
333 Burma Road,

Oakland, CA 94607, USA

PROJECT: San Francisco Qakland Bay SAS Bridge Superstructure
‘ Caltrans Contract No. 04-0120F4
ABF Job No. 660110

SUBJECT: CCO 92 Cost Proposal Submission
Gentlemen:

American Bridge / Fluor Enterprises, Inc. A Joint Venture (ABFJV) is in receipt of the Department’s responses to
RFI’s 1422R00 and 1422R01, on July 17, 2008 and July 23, 2008 respectively. The RFI responses direct ABFIV to
cast the East Saddles using “Case 1,” which is to increase the width of the stem to correct the design deficiencies in
the castability of the East Saddles. ABFJV previously notified the Department in letter ABF-CAL-LTR-000610, dated
July 30, 2008 that the same direction was given to The Japan Steel Works, Ltd. (JSW). The Department’s responses to
RFI 11811R0 on July 17, 2009 direct ABFJV to modify the bearing plates of the East Saddles. The Submittal 1100R0
responses under Department’s letter 05.03.01-004299 dated June 05, 2009 direct ABFIV to provide a Smm radius at
the ends (vertical faces) of the Divider Plates. Finally, the Department Letter Nos. 05.03.01-004546 and 05.03.01-
004569 dated June 30, 2009 and July 06, 2009 issued “Suspension of Work™ for the East End Saddle Fabrication
caused cost impacts to ABFJV and JSW.

The aforementioned responses to the noted RFI’s, Submittal and “Suspension of Work” call for ABFJV to perform
Extra Work. Pursuant to the Contract Documents, including Standard Specifications, Article 4-1.03, Changes, 8-1.05,
Temporary Suspension of Work and Article 9-1.015, Final Pay Items, Special Provision Section 10-1.59 Structural
Steel and10-1.71 Clean and Paint Cable System, ABFJV provides herewith a partial proposal for the extra work
required and identified above in the lump sum additive amount of $738,197 (Seven Hundred Thirty Eight
Thousand One Hundred and Ninety Seven and 00/100 Dollars) for your review and acceptance per the following
breakdown and additional scope of work;

1. Additional amount represented by changes in dimensions on Bid Item 59, Furnish Structural Steel (Bridge)
(Saddle) for widening the stem for the East Saddles.

2. Additional cost on Bid Item 60, Erect Structural Steel (Bridge) (Saddle) due to the weight increase.

3. Additional cost on Bid Item 81, Clean and Paint Cable System due to the weight increase.

4. Additional cost impacts claimed by The Japan Steel Works, Ltd.

5. All work on straight time, unless otherwise noted, utilizing existing project resources, no acceleration or
overtime is included or mitigation of erosion of the Project Schedule.

6. The balance’of any additional scopes or work or cost increases may be supplemented upon direction and

agreement by the parties at a later date. This Proposed Contract Change Order Estimate is based solely on
identified direct cost elements of the work and any other work is expressly excluded.

7. Finance charges apply for any amounts withheld.

8. The CCO have no time impact.

ABF Building San Francisco Bay’s New Signature Suspension Bridge
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Once the complete scope of work is provided, additional costs, if any, can be addressed.

If you have any questions, please contact our office.

Sincerely,
AMERICAN BRIDGE/F LU? ENTERPRISES, INC. A JOINT VENTURE
21\;32 . Flowers

Project Director

Encl: Proposed Contract Change Order Estimate (5 pages)
JSW’s Quotes (4 pages)

File: 01.05.0092
02.01

ABF Building San Francisco Bay’s New Signature Suspension Bridge
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BASIC ESTIMATE INFORMATION

CONTRACT CHANGE ORDER ESTIMATE

San Francisco / Oakland Bay Bridge Project

Project Name

SFOBB Project

Contract Number

Contract 04-0120F4

Change Proposal Number

92

Estimate Date

2/12/2010

Bid Location

San Francisco, CA

Estimate Created

Estimate Modified

Estimator

Change Description

East Saddle

Change Location

Contract Time Extension? YES or NO

NO

Number of Days for Extension

Cost of Extension Included? YES or NO

NO

Proposal Validity

30 Days

|SUMMARY OF THE ESTIMATE

LABOR

EQUIPMENT

enlen
R=rdhrd

PERMANENT MATERIALS

152,429

©*

SUPPLIES

SUB-CONTRACTS

FF

ealen
2| R

[ SUB-TOTAL COST

152,429

[ TOTAL MARK-UP

15,243

| SUB-TOTAL COST + MARKUP

167,672

| BID ITEMS ADJUSTMENT

570,525

[BONDS

& 1R B8] |eR| |

TOTAL PRICE

$ 738,197

Page 1 of 5
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JSW

THE JAPAN STEEL WORKS, LTD.

Gate City Osaki West Tower, 11-1, Osaki 1-chome, Shinagawa-ku, Tokyo,141-0032,Japan.
Tel : 81-3-5745-2059 Fax: 81-3-5745-2063

Page 1
BG-TR-09-006-1
Tokyo : January 14. 2010
Mr. Sam Choy
Project Controls Director
American Bridge/Fluor Enterprises, Inc., A Joint Venture
375 Burma Road
Oakland, California 94607

PROJECT: SAN FRANCISCO / OAKLAND BAY BRIDGE
EAST SPAN SEISMIC SAFETY PROJECT
OWNER CONTRACT NO. 04-0120F4

SUBJECT: SCHEDULE AND COST IMPACTS FOR MODIFICATION OF THE BEARING
PLATE OF EAST SADDLE. (RFI NO: ABF-RFI-001811R00)
(SUPPLY AGREEMENT NO. 660110-SA-005)

Gentlemen:

With regard to ABF-RFI-001811R00, ABF-JSW-LTR-000060 and Caltrans Letter no. 05.03.01-
004569 dated July 06, 2009, we are pleased to inform you our estimated schedule and cost impacts
for the additional work of saddles as follows;

1, Schedule impact : No

2, Cost impact : Yes
Total: $75,976.18 (See attached Appendix 1)

These are submitted as checked below :

|:] For Approval l:l For Your Review and comment I:l For Your Signature

As requested :I Other

Sincerely yours,

ST oo o
Mitsuhiro %imfma
Bridge Sales Dept.

The Japan Steel Works, Ltd.

P.O. No. 04-0120F4-66110-ESA-005
JSW Job No. BJ6-3402




JSW

THE JAPAN STEEL WORKS, LTD-.
Gate City Cr)Igu\kl West Tower, 11-1, Osaki 1-chome, Shinagawa- ku Toky% 104613 gO?Z ,Japan.
el :

.83.5745.2059 TFax: 81-3-
Page 2
Appendix 1
Additional Cost for modification of Bearing Plate of East Saddle
Descriction Cost Direct Cost [Overhead Total
Breakdown
shop Drawing 79 hour |x |@] $100 $7,900.00( 28% $2,212.00| $10,112.00
Checked by Professional Engineer 8|Sheet | x |@| $203 $1,624.00[ 7% $113.68| $1,737.68
Fit up & Welding 207lhour |X (@] $102 $21,114.00| 28%  $5,911.92] $27,025.92
Machining—Labor 130|hour |x |@]| $91 $11,830.00| 28%| $3,312.40( $15,142.40
—Machines 130lhour |X |@| $98 $12,740.00| 10%| $1,274.00( $14,014.00
Procurement of MC Channel $120.00( 10% $12.00 $132.00
Inspection
Dimensional Inspection 32|hour |X |@] $61 $1,952.00| 28% $546.56| $2,498.56
Magnetic Particle Inspection by 6lhour |x |@]| $61 $366.00] 7% $25.62 $391.62
NIS
CWI Inspection Fee 46lhour |[Xx |@| $100 $4,600.00[ 7% $322.00( $4,922.00
Total Amount $62,246.00 $13,730.18| $75,976.18

P.O. No. 04-0120["4-66110-ESA-005
JSW Job No. BJ6-3402




JSW

THE JAPAN STEEL WORKS, LTD.

Gate City Osaki West Tower, 11-1, Osaki 1-chome, Shina%awa-ku, Tokyo,141-0032,Japan.
Tel : 81-3-5745-2059 Tax :81-3-5745-2063

BG-TR-09-007-1
Tokyo : January 14, 2010
Mr. Sam Choy
Project Controls Director
American Bridge/Fluor Enterprises, Inc., A Joint Venture
375 Burma Road
Oakland, California 94607

PROJECT: SAN FRANCISCO / OAKLAND BAY BRIDGE
EAST SPAN SEISMIC SAFETY PROJECT
OWNER CONTRACT NO. 04-0120F4

SUBJECT: SCHEDULE AND COST IMPACTS FOR 5MM RADIUS AT THE ENDS OF THE
DIVIDER PLATES FOR SADDLES. (CALTRANS DOC. NO. SUBMITTAL 1100)
(SUPPLY AGREEMENT NO. 660110-SA-005)

Gentlemen:

With regard to Caltrans Doc. No. Submittal 1100 dated June 05, 2009, we are pleased to inform you

our estimated schedule and cost impacts for the additional work of saddles as follows;

1, Schedule impact : No
2, Cost impact : Yes
Additional Machining Cost :
Al)Labor : 200 hours * $82/hr $16,400.00
A2)Overhead 28% : $4,592.00
Subtotal $20,992.00
B1) Machines: 200hours * $20/hr $4,000.00
B2) Overhead 10% : $400.00
Subtotal $4.400.00
Total amount of the additional cost : $25,392.00

These are submitted as checked below :

l:l For Approval |:] For Your Review and comment [:I For Your Signature

As requested l:l Other

Sincerely yours,

Mitsuhiro Xaéimﬁna
Bridge Sales Dept.

The Japan Steel Works, Lid.
P.O. No. 04-0120F4-66110-:SA-005
JSW Job No. BJG-3402




JSW

THE JAPAN STEEL WORKS, LTD.

Gate City Osak1 Weﬂ;t Tower, 11-1, Osaki 1-chome, Shmagawa ku, Tokyo,141-0032,Japan.
Tel : 81-3-5745-2059 Fax: 81-3-5745-2063

BG-TR-10-002
Tokyo : February 12, 2010
Mr. Sam Choy
Project Controls Director
American Bridge/Fluor Enterprises, Inc., A Joint Venture
375 Burma Road
Oakland, California 94607

PROJECT: SAN FRANCISCO / OAKLAND BAY BRIDGE
EAST SPAN SEISMIC SAFETY PROJECT
OWNER CONTRACT NO. 04-0120F4

SUBJECT: SCHEDULE AND COST IMPACTS FOR SUSPENTION OF WORK - EAST
SADDLE. (CALTRANS LETTER. NO. 05.03.01-004569)
(SUPPLY AGREEMENT NO. 660110-SA-005)
Gentlemen:
With regard to Caltrans Letter No. 05.03.01-004569 dated July 6th, 2009, we are pleased to inform
you our estimated cost impacts for our opportunity loss caused by Suspension of Work for East
saddle Fabrication as follows;

1, Schedule impact : Yes
2, Cost impact : Yes
Machining Cost :
Al)Labor : 165 hours * $91/hr $15,015.00
A2)Overhead 28% : $4,204.20
Subtotal $19,219.20
B1) Machines: 165hours * $98/hr $16,170.00
B2) Overhead 10% : $1,617.00
Subtotal $17,787.00
Total amount of the additional cost : $37,006.20

These are submitted as checked below :
l:] For Approval |:| For Your Review and comment :I For Your Signature

As requested I::' Other

Sincerely yours,

By Happrnnd,
M itsuhi{y’V{g‘inuma

Bridge Sales Dept.

The Japan Steel Works, Litd.

P.O. No. 04-0120['4-66110-ESA-005
JSW Job No. BJ6-3402




