


San Francisco / Oakland Bay Bridge Project
Castability of East Saddle TAKE OFF SHEET
Caltrans Contract Number: Contract 04-0120F4

Contract Change Order No.: 92
Estimate Date 5/17/2010

EXCLUSIONS:

FORCE ACCOUNT ANALYSIS COST COMPARISON None

ITEM DESCRIPTION DWG # QTY UNIT LENGTH WIDTH DEPTH m EA m2 m3 kg t Total

1 Widen the Stem of the East Saddles 2 EA 10,549 21,098.00
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TOTAL 2 Ea 21,098.00



San Francisco / Oakland Bay Bridge Project
Castability of East Saddle
Caltrans Contract Number: Contract 04-0120F4
Contract Change Order No.: 92
Estimate Date 5/17/2010

EXCLUSIONS

FORCE ACCOUNT ANALYSIS COST COMPARISON None

Item No. Description Quantity Unit Unit Labor Equipment Per. Mat'l Supplies SubCont Total
Cost

-$
-$

1 Quote From JSW (1/14/2010) - BG-TR-09-006-1 -$
For RFI 1811R0 1.00 LS 75,976.18$ 75,976.18$ 75,976.18$

-$
-$

2 Quote From JSW (1/14/2010) - BG-TR-09-007-1 1.00 LS 25,392.00$ 25,392.00$ 25,392.00$
For Submittal 1100R0 -$

-$
-$

3 Quote From JSW (2/12/2010) - BG-TR-10-002 1.00 LS 37,006.20$ 37,006.20$ 37,006.20$
For CT Letter 05.03.01-004569 dated 7/6/2009 -$

-$
-$

4 Quote From JSW (4/2/2010) - BG-TR-10-005 1.00 LS 3,752.43$ 3,752.43$ 3,752.43$
For Caltrans Letter No. 05.03.01-007261 -$
Modifications to East Saddle Anchor Rods -$
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-$ -$
Total -$ -$ 142,126.81$ -$ -$ 142,126.81$
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