Department of Transportation
CCO No.:      S#: 

EAST SPAN SEISMIC SAFETY PROJECT
Title:  web interface

CONCURRENCE FOR CHANGE ORDERS (08/04)
Date: 06/09/2008
Contract No. 04-0120F4

Co. & Rte Ala-80-13.9/14.3, 0.0/1.6

To:GARY PURSELL, Resident Engineer

Requested By: JASON TOM, Supervising Transportation Engineer (initials ____)

Description of Work:

Modifying the Deck Panel Specifications as follows:

1.  Implement a revised acceptance criteria for Weld Monitoring Tests and Deck Panels
2.  Perform Magnetic Particle Testing (MT) as directed by the Engineer
3.  Modify the 2nd sentence of the 2nd paragraph of the Special Provisions Section 10-1.59 pg 329 section C. Monitoring of Production Welds eliminating the need for two consecutive Weld Monitoring Tests).  Another Weld Monitoring Test would be required until successful.
4.  Implement a QC/QA tagging system. 

Reason for Change:

1. The contract does not provide specific acceptance criteria for the approval of the Weld Monitoring Tests (WMT), which are required to be completed prior to producing deck panels.  An acceptance criteria was established and outlines the specifics as far as Visual Testing (VT), Ultrasonic Testing (UT) and Macro-etches that must be met for a WMT to pass.  The revised acceptance criteria for Deck Panels is necessary to be consistent with the approved weld parameters and joint geometry tolerances.  
2. As allowed per Special Provisions section 8-3.01 the Engineer is directing the contractor to perform additional NDT (MT) on the tack welds.  
3. The requirement to have two consecutive monitoring tests after one fails is unnecessary and impractical.

4. A QC/QA tagging system allows all parties to keep track of welded pieces from the beginning through full assembly.

Approvals Required By:
Concurrence Required By:

 FORMCHECKBOX 
 Division of Construction, HQ
 FORMCHECKBOX 
 Design


 FORMCHECKBOX 
 FHWA
 FORMCHECKBOX 
 Maintenance (Electrical)
 FORMCHECKBOX 
 District

Discussed with persons noted below:
1. Peter Siegenthaler - - New East Span Seismic Safety Project

Estimated Cost:  

Recommended Method of Payment:


 FORMCHECKBOX 
 Contract Items
 FORMCHECKBOX 
 Extra Work at Force Account

 FORMCHECKBOX 
 Agreed Price (LS or UP)
 FORMCHECKBOX 
 Other:      
Recommended Time Adjustment: 0

Prior Approvals:
 FORMCHECKBOX 

This represents Prior Approval to proceed with the work.

 FORMCHECKBOX 

This represents an acknowledgement that the individuals below are in concurrence with this change order, which requires Division of Construction approval before proceeding with the work.

Comments:
Gary Pursell, Resident Engineer
Date
Peter  Siegenthaler, Principal Construction Engineer   Date

Rick Morrow, Structure Representative
Date
Jon Tapping, Division of Construction
              Date


