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/1 California Department of Transportation CCO No.: 92 Supplement No.: 0
- SFOBB - SAS Title: East Saddle Castings
Contract No. 04-0120F4 Date: 5/06/2009
Requested By: _Brian Boal Written by: BB/SF
(PRINT NAME) (SIGNATURE)

Description of Work:
Add extra steel to the stem of the East Saddles to insure castability.

Reason for Change:
The Fabricator, Japan Steel Works (JSW), determined that early solidification in the stem of the east saddle could render
the saddle uncastable. To insure the integrity of the casting, the saddle stem was widened.

This change resolves RFI’s ABF-RFI-1422R00, 1422R01 and RFCO 36 relative to this change order.

Approvals Required By: [] Division of Construction, HQ (N/A) [ ] TBPOC (N/A)

Concurrence Required By:

[X] Design Consultant: Date: [X] Project Manager, Ken Terpstra Date:

[X] Bridge Design Oversight: Wenyi Long Date: N/A [] CT Maintenance: Date:

] District Design Oversight: Jing Z Chen Date: N/A [] Other: Date:

] Other: Peter Siegenthaler, China SPE Date: 6/26/08 [] Other: Date:

Increase Items:

Item 59 Furnish Structural Steel (Bridge Saddle) 21,098 KG @ $25.00 per KG $527,450.00

Item 60 Erect Structural Steel (Bridge Saddle) 21,098 KG @ $1.00 per KG $ 21,098.00
TOTAL $548,548.00

Cost: $548,548.00

Recommended Time Adjustment: None

Recommended Method of Payment:
Xcontract Items [] Extra Work at Force Account [ ] Agreed Price (LS or UP) [] Other:

Comments:

Concurrence/Prior Authorization:

[] This represents Prior Authorization to proceed with the work.

X This represents an acknowledgement that the individuals below are in concurrence with this change order, which may
require Division of Construction approval before proceeding with the work.

Gary Pursell, Resident Engineer Date P. Siegenthaler or M. Forner, Prin. Const. Engineer Date

Rick Morrow, Structure Representative Date Pat Treacy, HQ Const. Coord. Date
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