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California Department of Transportation

CCO No.: 
006
Supplement No.: 0

SFOBB – SAS

Title: Temporary Tower Design Criteria

Contract No. 04-0120F4

Date: 1/23/2007

                                                 CCO CONCURRENCE MEMO

California Department of Transportation

CCO No.: 
92
Supplement No.: 0

SFOBB – SAS

Title: East Saddle Castings

Contract No. 04-0120F4

Date: 
5/26/2009


Requested By:  Brian Boal, Senior Bridge Engineer





  Written by: BB/SF


(PRINT NAME)     

        (SIGNATURE)


(DATE)

Description of Work:

Widen the saddle stem of the East Saddle castings.

Reason for Change:

The Fabricator, Japan Steel Works (JSW), determined that early solidification in the stem of the east saddle could render voids in the saddle.  To insure the integrity of the casting, the saddle stem will be widened.   

This change resolves RFI’s ABF-RFI-1422R00, 1422R01 and RFCO 36 relative to this change order. 

Approvals Required By:
 FORMCHECKBOX 
 Division of Construction, HQ (>$200K)
 FORMCHECKBOX 
 TBPOC (N/A)
Concurrence Required By:   

 FORMCHECKBOX 
 Design Consultant:  Marwan Nader
Date:
Will obtain
 FORMCHECKBOX 
 Project Manager, Ken Terpstra 
Date: 
Will obtain

 FORMCHECKBOX 
 Bridge Design Oversight: Wenyi Long
Date: 
Will obtain
 FORMCHECKBOX 
 CT Maintenance: Lina Ellis
Date:
Will obtain

 FORMCHECKBOX 
 District Design Oversight: Jing Z Chen
Date: 
N/A
 FORMCHECKBOX 
 Other: 
Date:

 FORMCHECKBOX 
 Other: 
Date: 
N/A
 FORMCHECKBOX 
 Other: 
Date: 
Increase Items:

Item 59 Furnish Structural Steel (Bridge Saddle)
21,098 KG @ $25.00 per KG


$527,450.00

Item 60 Erect Structural Steel (Bridge Saddle)
21,098 KG @  $1.00 per KG


$  21,098.00










TOTAL
$548,548.00

Cost:  $548,548.00   

Recommended Time Adjustment:  None

Recommended Method of Payment:


 FORMCHECKBOX 
Contract Items
 FORMCHECKBOX 
 Extra Work at Force Account
 FORMCHECKBOX 
  Agreed Price (LS or UP)
 FORMCHECKBOX 
 Other: 

     
Comments:
Concurrence/Prior Authorization:
 FORMCHECKBOX 

This represents Prior Authorization to proceed with the work.

 FORMCHECKBOX 

This represents an acknowledgement that the individuals below are in concurrence with this change order, which may require Division of Construction approval before proceeding with the work.

Gary Pursell, Resident Engineer
Date
Pete Siegenthaler, Prin. Const. Engineer

Date

      

  (>$200K)


Rick Morrow, Structure Representative
Date
Rich Foley, HQ Const. Coord. 
Date
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