
                                                 CCO CONCURRENCE MEMO 
 
 California Department of Transportation  CCO No.:  92 Supplement No.: 0 

 SFOBB – SAS  Title: East Saddle Castings 
 Contract No. 04-0120F4  Date:  8/18/2009 
 

 

Requested By:  Brian Boal, Senior Bridge Engineer        Written by: BB/SF 
 (PRINT NAME)               (SIGNATURE)   (DATE) 
 
Description of Work: 
 
Widen the saddle stem of the East Saddle castings. 
 
 
Reason for Change: 
 
The Fabricator, Japan Steel Works (JSW), determined that early solidification in the stem of the east saddle could render 
voids in the saddle.  To insure the integrity of the casting, the saddle stem will be widened.    
 
This change resolves RFI’s ABF-RFI-1422R00, 1422R01 and RFCO 36 relative to this change order along with all other 
cost issues relating to fabrication of the Saddle prior to this date.  
 
 
Approvals Required By:  Division of Construction, HQ (>$200K)  TBPOC (N/A) 
 
Concurrence Required By:    

 Design Consultant:  Marwan Nader Date: Will obtain  Project Manager, Ken Terpstra  Date:  Will obtain 
 Bridge Design Oversight: Wenyi Long Date:  Will obtain  CT Maintenance: Lina Ellis Date: Will obtain 
 District Design Oversight: Jing Z Chen Date:  N/A  Other:  Date: 
 Other:  Date:  N/A  Other:  Date:  

 
Increase Items: 
Item 59 Furnish Structural Steel (Bridge Saddle) 21,098 KG @ $25.00 per KG   $527,450.00 
Item 60 Erect Structural Steel (Bridge Saddle) 21,098 KG @  $1.00 per KG   $  21,098.00 
          TOTAL $548,548.00 
Cost:  $548,548.00    
 
Recommended Time Adjustment:  None 
 
Recommended Method of Payment:  

Contract Items  Extra Work at Force Account   Agreed Price (LS or UP)  Other:  
      
Comments: 
Concurrence/Prior Authorization: 

 This represents Prior Authorization to proceed with the work. 
 This represents an acknowledgement that the individuals below are in concurrence with this change order, which may 
require Division of Construction approval before proceeding with the work. 

 
 
    
Gary Pursell, Resident Engineer Date Pete Siegenthaler, Prin. Const. Engineer  Date 
 
 
          (>$200K)  
Rick Morrow, Structure Representative Date Rich Foley, HQ Const. Coord.  Date 

  CCO 92 - Concurrence Memo v04 20100121.doc 


