[image: image1.png]THE SAN FRANCISCO-OAKLAND

BAY BRIDGE

SEISMIC SAFETY PROJECT
:

.
CALTRANS UTHORITY




                          
SAS CCO CONCURRENCE 
[image: image2.png]THE SAN FRANCISCO-OAKLAND

BAY BRIDGE

SEISMIC SAFETY PROJECT
:

.
CALTRANS UTHORITY






California Department of Transportation

CCO No.: 
006
Supplement No.: 0

SFOBB – SAS

Title: Temporary Tower Design Criteria

Contract No. 04-0120F4

Date: 1/23/2007

                                                 CCO CONCURRENCE MEMO

California Department of Transportation

CCO No.: 
92
Supplement No.: 0

SFOBB – SAS

Title: East Saddle Constructability Issues

Contract No. 04-0120F4

Date: 
4/8/2011


Requested By:  Brian Boal, Supervising BE





  Written by:


(PRINT NAME)     

        (SIGNATURE)


(DATE)

Description of Work:

Widen the saddle stem of the East Saddle castings.  Modify the bearing plate and anchor rods of East Saddle.  Provide 5MM Radius at the End of the Saddle Divider Plates.  Compensate for impacts due to Suspension of the work.  

Reason for Change:

Due to the castability issues with the East Saddle, the Engineer directed the Contractor to widen the stem for the East Saddle, thereby increasing the quantity of the steel needed for the casting, which increased the overall weight of the East Saddle. This work will be compensated by an adjustment of the contract item quantity.  To maintain flatness of the East Saddle rocker surface the bearing plate will need to be modified.  In order to avoid sharp edges on the East Saddle divider plates the round over will need to be increased from the 2MM radius shown on the contract plans to 5MM. 

On June 23, 2009 the Department suspended the drilling of holes for the Anchor Rods locations in the East Saddle castings and the East Saddle bearing plates and the welding of the MC Channel section on the bearing plates. The suspension of the work was issued to address East Saddle/Grillage conflicts. The suspension was lifted on June 30, 2009 after the revisions were made to the Anchor Rods layouts.
Approvals Required By:
 FORMCHECKBOX 
 Division of Construction, HQ (>$200K)
 FORMCHECKBOX 
 TBPOC (N/A)
Concurrence Required By:   

 FORMCHECKBOX 
 Design Consultant:  Marwan Nader
Date:
N/A
 FORMCHECKBOX 
 Project Manager, Ken Terpstra 
Date: 
Will obtain

 FORMCHECKBOX 
 Bridge Design Oversight: Wenyi Long
Date: 
Will obtain
 FORMCHECKBOX 
 CT Maintenance: Lina Ellis
Date:
N/A

 FORMCHECKBOX 
 District Design Oversight: Jing Z Chen
Date: 
N/A
 FORMCHECKBOX 
 Other: 
Date:
Estimated Cost:  $720,000.00   

Recommended Time Adjustment:  None

Recommended Method of Payment:


 FORMCHECKBOX 
Contract Items
 FORMCHECKBOX 
 Extra Work at Force Account
 FORMCHECKBOX 
  Agreed Price (LS or UP)
 FORMCHECKBOX 
 Other: 

     
Comments:
Concurrence/Prior Authorization:
 FORMCHECKBOX 

This represents Prior Authorization to proceed with the work.

 FORMCHECKBOX 

This represents an acknowledgement that the individuals below are in concurrence with this change order, which may require Division of Construction approval before proceeding with the work.

                                                     Signed CCO 6/10/10



Gary Pursell, Resident Engineer
Date
Pete Siegenthaler, Prin. Const. Engineer

Date

                                                          Via email 1/22/10   
 


Brian Boal, Supervising BE

Date
Rich Foley, HQ Const. Coord. 
Date
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