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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 113  Suppl. No. Contract No. 04 - 0120F4 ] Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

Pursuant to Special Provision Section 10-1.16, "WORKING DRAWING CAMPUS," provide additional office facilities as
directed by the Engineer. This extra work shall include, but is not limited to, the following:

1. Temporary office space lease costs
2. Office incidentals and support costs as deemed necessary by the Engineer.

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account Payment" of the Special

Provisions.
Estimated cost of Extra Work at Force Account .................... $180,000.00
Estimated Cost: Increase Decrease |_] $180,000.00
By reason of thi§ ordler the time of completion will be adjusted as follows: 0 days
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Signature / Supervising Transportation Engineer Date
. Gary Pursell, Sup. TE 4—//0/”
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Signature | Supervising Transportation Engineer Da
| Gary Pursell, Sup. TE 2;//5/0 ?

We the undersigned(cy(racf'of have given caraful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish thé materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.
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