STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/30/2011  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE:  E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 159 SUPPLEMENT#:  (Q | Category Code: CHSA CONTINGENCY BALANCE (incl. this change)  $1 57,277,973.11
COST: $346,737.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO

; IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:

$0.00 ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION: PROJECT DESCRIPTION:
Traveler Rail Painting CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

20 % 3

Original Contract Time: Time Adj. This Change:

2490 Day(s) 0 Day(s) "

THIS CHANGE ORDER PROVIDES FOR:

Painting the traveler rails at the fabricator’s facility.

Revising the seventh paragraph of Special Provisions Section 10-1.64 “TRAVELER SUPPORT RAILS.”

The Special Provisions specify galvanized finish, which is not the same color as the rest of the bridge. This CCO will paint as
much of the visible portions of the traveler rail as possible to match the rest of the underside of the bridge. The traveler rails
on the Skyway bridge portion have been similarly painted. Additionally, painting the transverse crossbeam rail facilitates

reasonable fabrication procedures for the required cross section while still maintaining erection dimensional tolerances.

The total cost of this change order is $346,737.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Sup. TE), Rich Foley (HQ
Oversight), Ken Terpstra (Project Manager), Wenyi Long (Design Oversight), Lina Ellis (Maintenance), Jing Chen (District
Design) August 18, 2010, and Sang Le (METS).

The Resident Engineer requests Headquarters CCO Desk “Issue and Approve”.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE  Date  9/8/10 THIS REQUEST TOTAL TO DATE

) ) - ITEMS $0.00 $0.00
Bridge Engineer: William Casey, Sup TE Date  2/8/11 FORCE ACCOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 8/18/10 AGREED PRICE $346,737.00 $346,737.00
Project Manager: Proj Manager, Ken Terpstra Date  9/8/10 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: HQ, Rich Foley Date  9/7/10 | TOTAL $346,737.00 $346,737.00

FEDERAL PARTICIPATION
Environmental: Date
on — Struct. Maint. Lina Eli o— [] PARTICIPATING [] PARTICIPATING IN PART NONE
er (specify) yuct, Meint, Lina Ellis ale S1ei0 [ ] NON-PARTICIPATING (MAINTENANCE) [ ]JNON-PARTICIPATING

Ot ify):

her (specity) METS, Sang Le Dale 99D FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: HQ, Larry Salhaney Date  9/9/10 | [TJcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
Hei{lssue Apprava) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engi{ er's Signature: Date

bul '
A /O« 9/

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



