STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
	CONTRACT CHANGE ORDER MEMORANDUM

DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0
	DATE
	October 31, 2011

	TO:
	FILE

	Peter Siegenthaler, Prin. T.E. 
	04-0120F4

	FROM
	04-SF-80-13.2, 13.9

	Kannu Balan, Senior T.E.
	

	CCO NO.
180
	SUPPLEMENT NO.
0
	CATEGORY CODE

	CONTINGENCY BALANCE (including this change)



	$200,000.00
	INCREASE  FORMCHECKBOX 
  DECREASE  FORMCHECKBOX 

	HEADQUARTERS APPROVAL REQUIRED?


	YES  FORMCHECKBOX 
  NO  FORMCHECKBOX 


	SUPPLEMENTAL FUNDS PROVIDED: $ 0.00
CCO Description:  Skyway Service Platform Railing
	IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS?
	YES  FORMCHECKBOX 
  NO  FORMCHECKBOX 



THIS CHANGE ORDER PROVIDES FOR: 

Repairing the railing and grillage assembly on 12 service platform structures on the Skyway portion of the East Span San Francisco/Oakland Bay Bridge Seismic Safety Project.
Some of the Skyway service platform railings conflicted with the bridge deck and some posts were cut during installation to fit the railing.  This change order adds structural elements to support the railing and grillage, thereby restoring the function of the cut posts.  

A detailed cost breakdown from the Contractor has not been submitted at this time.  The Department estimates an additional cost of $200,000.00 for this change, which can be financed from the contingency fund.

No time adjustment is warranted as this change order does not affect the controlling operation.
This change order will obtain concurrence from William Casey (Supervising TE), Ken Terpstra (Proj. Manager), Rich Foley (HQ Oversight), Wenyi Long (Design Oversight), Lina Ellis (Maintenance), and Jing Chen (District Design).

The Resident Engineer requests an Authority To Proceed (ATP) from HQ Division of Construction for this change order. 
	CONCURRED BY:
	ESTIMATE OF COST

	STRUCTURE REPRESENTATIVE

William Casey
	DATE


	
	THIS REQUEST


	TOTAL TO DATE



	SR. BRIDGE ENGINEER
	DATE
	ITEMS
	
	

	
	
	FORCE ACCOUNT
	
	

	FHWA REPRESENTATIVE
	DATE
	AGREED PRICE
	$0.00
	$0.00

	     
	     
	ADJUSTMENT
	     
	     

	PROJECT ENGINEER
Ken Terpstra
	DATE
     
	TOTAL
	
	

	OTHER (SPECIFIY)
Rich Foley
	DATE

	FEDERAL PARTICIPATION

 FORMCHECKBOX 
 PARTICIPATING              FORMCHECKBOX 
 PARTICIPATING IN PART                FORMCHECKBOX 
 NONE

 FORMCHECKBOX 
 NON-PARTICIPATING (MAINTENANCE)             FORMCHECKBOX 
 NON-PARTICIPATING

	     
	DATE
     
	FEDERAL SEGREGATION (IF MORE THAN ONE FUNDING SOURCE OR P.I.P. TYPE)

 FORMCHECKBOX 
 CCO FUNDED PER CONTRACT                  FORMCHECKBOX 
 CCO FUNDED AS FOLLOWS

	DISTRICT PRIOR APPROVAL BY
     
	DATE
     
	FEDERAL FUNDING SOURCE
	PERCENT

	HQ (ISSUE & APPROVE) (TO PROCEED) BY
	DATE
	     
	     

	     
	     
	     
	     

	RESIDENT ENGINEER SIGNATURE
	DATE
	     
	     

	     
	     
	     
	     


 HC-39 Word(Rev.9/96) 
