STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION History  Copy
CONTRACT CHANGE ORDER MEMORANDUM DATE: 31M4/2012  Page 1011
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 203 SUPPLEMENT#: 4 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $119,178,395.58
COST:  $328,803.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Tower Suspender/Elevator

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

Previously Approved CCO
Time Adjustments:

0 Day(s) 501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Modifying the Tower Head, Tower outrigger boom, conduit routing, and parapet wall to extend the elevator. Providing
details for a landing platform and elevator enclosure at elevation 156.750 m. Removing two lower suspender brackets.
Eliminating the suspender assemblies on the North and South sides of the Tower.

These changes are needed to extend the elevator to the top of the SAS Tower for maintenance access to the parapet
walls. This supplemental change order eliminates the suspenders and two lower cable brackets that correspond with the
two upper cable brackets that were removed in CCO 203 SO. An outrigger boom is relocated to avoid interference with the
extended elevator. The parapet wall is modified to accommodate the relocated boom. An additional landing platform is
needed for the new elevator stop. Conduit routing and mechanical/electrical/plumbing penetrations are revised to resolve
interferences. Additional railing and support brackets are needed on the Tower Head to extend the elevator. A
supplemental change order will include necessary modifications to the elevator.

The cost of this change order is $328,803.00 lump sum, which can be financed from the contingency fund. A detailed cost
analysis is on file. The cumulative total of CCO 203 S0 and CCO 203 S1 is $528,803.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra (Proj.
Manager), Wenyi Long (Bridge Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

This concept was presented to Toll Bridge Program Oversight Committee (TBPOC) on June 2, 2011, and approved for
design to proceed at a value not to exceed amount of $8M.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ TB Proj Manager, Tony Anziano  Date  9/8/11 THIS REQUEST TOTAL TO DATE
: ; . ITEMS $0.00 $0.00

Bridge Engineer: William Casey, Sup TE Date  9/6/11 FOREE ACCOUNT $0.00 e
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date 10/19/11 | AGREED PRICE $328,803.00 $328,803.00
Project Manager: Proj Manager, Ken Terpstra Date  9/7/11 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $328,803.00 $528,803.00

. FEDERAL PARTICIPATION
Environmental: Date
Other (: y HQ, Rich Fol Dat /611 |:| PARTICIPATING D PARTICIPATING IN PART NONE

er (Specity):.

i) bo e L 946 D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING

Oth ify): i i i

Erigpey Struct. Maint, Lina Ellis Date Sie0n FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
Digtriet Prer fperoval By: Date [Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Afpyove) L Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineler's' ignatur7 Date
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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