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CONTRACT CHANGE ORDER Change Requested by:  Engineer

900 227 Suppl. NQ: 0 Contract No. 04 - 0120F4 _WRoad SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed fo make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

* Modify the barrier cover plates at the luminaires and sign supporis.
*  Modify the barrier cover plates at the East Saddle Housing and seal the areas between adjacent cover plates.

The following revised plan sheets detail the changes addressed in this change order: 890S2R3, 890S3R3, 890S4R1,
890S5R1, 830S6R1, and 890S7R1 (of 1204) as shown on sheets 2 through 7 of this change order.

Field welds on fill plates and end plates shall be cleaned and painted in accordance with Special Provisions Section 10-1.69
“CLEAN AND PAINT STRUCTURAL STEEL.”

This change order resolves the costs associated with Contractor Request for Information (RF1) numbers 2773 and 2791 with
respect to changes listed above.

For this work, the Contractor will receive a lump sum price of $169,126.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Adjustment of Compensation at LUMP SUM..........c..o.oioiiiiii e $169,126.00
Estimated Cost: Increase @ Decrease |:] $169,126.00
By reason of this order the time of completion will be adjusted as follows: 0 Days
Submitted by 7 |

|
Signature Resident Engineer :
-(7-) C_.—-—?“/L—- Darryl Schram, Senior T.E. Date q / l Z l ) 2’_
y /

Approval Re6ommended by | ]

Signature //" Supervising Transportation Engineer
"/é/—” William Casey, Supervising T.E. Date Q//‘J’//.A

Engineer Approval by

Signature Supervising Transportation Engineer
/7///——’@,47 William Casey, Supenvising T.E. Date <7 /la /71

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered wark and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title) Date

BRIAN A . PETERSEN - PROTECT DIRECTOR. Ede AV




