STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 3/7/2013  Page 1 of 2
TO: Tony Anziano, Program Manager / FILE:  E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE EED. NO.
CCO# 296 SUPPLEMENT#:  ( | Category Code: CXXX CONTINGENCY BALANCE (incl. this change) $89,345,042.99
COST:  $200,000.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? ] YES [] NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO
- $0.00 ENVIRONMENTAL DOCUMENTS? v H
CCO DESCRIPTION: PROJECT DESCRIPTION:
|IERBYS Relocation CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
. T ; i Thi : Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: i i T Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR;:

Assisting Caltrans maintenance personnel with relocation from Interurban Electric Railway Bridge Yard Shop (IERBYS) to Pier
7 Warehouse. Disassembling and packing the machines, tools, and tables at IERBYS maintenance shops. Disconnecting
hard wired whips from the wall/ground boxes. Moving the contents of the maintenance shops at IERBYS to the Pier 7
Warehouse and reassemble. Modifying electrical in the Pier 7 Warehouse in order to accommodate relocated welding and
cabinet shops.

The Department is in the process of constructing a new maintenance facility for the San Francisco-Oakland Bay Bridge East
Spans. This new facility, which will be constructed over several phases, was planned to include a storage warehouse and
maintenance training facility. Construction of the warehouse will begin this year, but timing of the completion of the facility will
not coincide with the completion of the major East Span construction projects including the SAS Project. Additionally,
planning for the new warehouse did not anticipate the level of storage of materials, parts and engineering documentation that
will actually be required for the new East Span. To address the immediate concern of the large amount of materials being
primarily furnished by the SAS Project and needing proper storage the IERBY’s building, an existing state-owned
maintenance facility constructed in 1938, has been identified as a solution.

The IERBY's building will be used to store the unique equipment, materials, and engineering documents furnished from the
East Span Project needed for use in maintaining the Structure. This equipment, materials, and engineering documents
include but are not limited to such items as: additional cable bands, cable clamps, and cable band bolts, cable band bolt
tensioning equipment, cable S-wire wrapping equipment, replacement suspender ropes, tower replacement struts, deck joint
replacement materials, design and construction documents, etc. Most of these items are specific to the SAS Structure and
will be needed for proper maintenance over time and/or restoration of bridge service after a major earthquake event.
Additionally, as the SAS Structure is placed into service and transferred into the maintenance inventory, this facility will also
provide a venue to transfer construction knowledge and train maintenance personnel in how to maintain the new Structure.

The Toll Bridge Program Oversight Committee (TBPOC) Project Management Team (PMT) brought this issue to the February
6, 2013 TBPOC meeting for discussion and approval. The TBPOC approved the use of the IERBY’s building. The TBPOC
provided approval for SAS Contract Change Orders to perform the early work to relocate a portion of the maintenance
personnel currently occupying the IERBY’s building, to perform an initial geotechnical foundation investigation to determine
the condition of the existing wood piling foundation, and to perform soft demolition to remove all the interior non-structural
partitions. As part of the approval this early work will be funded through Bay Area Toll Authority (BATA) Rehabilitation

funds. A supplemental funds request will be prepared to transfer these funds into the SAS Contract

This change order will relocate Caltrans maintenance personnel from the shops at IERBYS to the Pier 7 Warehouse.

The remaining early work, foundation investigation and soft demolition, will be provided for under Contract Change Orders
(CCO) 295 and 297 respectively.

The Department estimates an additional cost of $200,000.00 extra work at force account for this change, which can be
financed from the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

ADA Notice: For individuals with sensory disabilities, this document is available in alternale formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).

The Toll Bridge Program Oversight Committee (TBPOC) approved this change order work for a not to exceed amount of

$200,000.00 on February 6, 2013.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date  3/5/13 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Date ITEMS 5000 .00

S8 ENginear FORCE ACCOUNT $200,000.00 $200,000.00
Project Engineer: Date | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $200,000.00 $200,000.00

FEDERAL PARTICIPATION

Environmental; Date
-y : 4, BieEd] Bt p— [] PARTICIPATING [] PARTICIPATING IN PART V] NCNE

r 7

RAiEgecily) P Toley =g 2 [ ] NON-PARTICIPATING (MAINTENANCE) [ NON-PARTICIPATING
Oth ify):

er (specify) Baie FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [CJcco FUNDED PER CONTRACT ] CCO FUNDED AS FOLLOWS
HQ (ssue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: ; Date

| = ’&/ 7 / )%

ADA Notice: For individuals with sensory disabilities, this document is available in allernate formats. For information call: (91 6) 654-6410 or TDD (916) 654-3880 or write
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