STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 25

CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 297  Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

As directed by the Engineer, perform Phase One Demolition at Interurban Electric Railway Bridge Yard Shop (IERBYS) as
per Attachment A and B on pages 2 through 25, including:

o Remove designated building equipment, materials, and fixtures.
e Remove existing non-structural facilities to accommodate new construction.

o Disconnect and cap identified utilities.
Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, "Extra Work” of the Standard Specifications and Section 5-1.24, "Force Account Payment” of the Special
Provisions.

Estimated Cost of Extra Work @t FOrGE AGCOUNL......uueeiei ettt et ettt ettt ae st e et et b eatanns $300,000.00

Estimated Cost: Increase Decrease [ ] $300,000.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

L ri
Signatur, Resident Engineer P ]
%/{#ﬁ Darryl Schram, Senior T.E. Date 7 Wi z

Approval Recommended by

Signature /Z Supervising Transportation Engineer ;
"W - Date =23 ~/8

William Casey, Supervising T.E.
Engineer Approval by

Signature ) - Supervising Transportation Engineer s
—/7 //7 / ~ William Casey, Supervising T.E. Date _2 - _,7_ 9‘/ 3
[

We the undersigned cerifractor, Have ¢ given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the cont ~do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with ti}e’%ﬂired wark and filing a written protest within the time therein specified.

Contractor Acceftancg.b

Signature (Print name and title)

Date
BRIAN A, PETEREEN ) PROTECT DIRECTAZ. Z9MAKR A




