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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 302 Suppl. No. 0 Contract No. 04— 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed fo make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change arder is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be pald, (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:
In accordance with Special Provisions Section 10-1.69 “Clean and Paint Structural Steel,” perform the following:

e Clean and paint miscellaneous steel Tower access items including:

Exterior Tower ladders elevations 13 m to 50 m.

Tower ladder bolted connections and welded attachments.

Tower fagade handrails elevations 13 m to 50 m.

Tower fagade grating ledgers and the top of | beams.

Fender ladder and mounting bolts. ‘

Tower Head platforms and ladder, excluding elevator landing platform.
Elevator platform at elevation 16 m.

Tower access platforms at elevation 53 m.

00000000

e Clean and paint service platform items including:

o Pullbox and switch box support frames.
o Field bolted connections of structural members.
o Handrail base plates.

e Clean and paint bolted connections on the dehumidification platform and handrail at W2.

e Clean and paint railing mounted on barrier and call box base bolts at call box locations.

o Repair paint on exterior Tower ladders and Tower fagade handrails elevations 50 m to 146 m before Seismic
Safety Opening (SSO).

e Repair paint on the access doors on the top of the facades before SSO.

e Repair paint on bikepath railings and posts.

e Repair paint on cope holes in suspender brackets, where caulking was removed.

For this work, the Contractor will receive a lump sum price of $217,615.00. This sum constitutes full and complete
compensation for furnishing all labar, material, tools and incidentals including all markups by reason of this change.

Extra Work at LUMP SUM ...oviiieeeint e e cie e eee e eaaeas W SN $217,615.00

Any damaged paint on service platform items shall be repaired under Contract Change Order 388.
Estimated Cost: Increase Decrease I:] $217,615.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by, /| /

Signature Resident Engjneer
{/U 'hﬁ i W, 51/"\’-2% Darryl Schram, Senior T.E. Date 8 = \8 - !Lr

. p—

Approval Recomthendedby  // 7 / / "

/ /s
Signature L l// o5 E — —Jupervising Transportation Engineer / //
/ % K&V\ TeSDYA 49\1William Casey, Supervising T.E. Date = /( /%y
Engineer Approval by — * 7 ' 7 7-

Signature 7 kL//Supervising Transportation Engineer L
[M' é/\ Tonu AzZiavs —?b'.‘William Casey, Supervising T.E. Date MZ@ // L/

We the undersigned cog’tr’actor, have’ given careful consideration to thé_l:ﬁange proposed and agree, if this proposal is approved, that we will f:rovide'ali
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full

payment therefor the prices shown above.
NOTE: If you, {He contractok, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered|work and filing a written protest within the time therein specified.

Contractor fccpptincey /

Signature (Print name and title) Date

BRIAN A, PETERSEN - PROTECT DIRECTOR A 19Ala 14
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