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TBPOC MEETING OUTCOME
July 10, 2013, 1:30pm — 3:30pm
MTC/ BATA, 101 Eighth Street, Oakland, CA

//

Topic Presenter Outcome
1. CHAIR’'S REPORT S. Heminger, Information
BATA
2. CONSENT CALENDAR
a. TBPOC Meeting Minutes A. Fremier, APPROVED
1. June 6, 2013 Meeting Minutes BATA
b. Contract Change Orders (CCOs) D. Noel, CTC APPROVED

1. CCO 197-SO (YBITSL1), Polyester Concrete
Overlay at West Tie-In, $1,779,919.00

3. PROGRESS REPORTS

a. Project Progress and Financial Update June 2013 P. Lee, BATA Information
4. PROGRAM ISSUES
a. Gateway Park Updated Park Plan, Capital Costs and A. Fremier, APPROVED
Phasing BATA
5. SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES
a. E2 Update
\ 1. E2 Budget T. Anziano,CT | APPROVED*
2. E2CCOs T. Anziano, CT APPROVED™
b. Corridor Update/ Schedule T. Anziano, CT Information
c. Bridge Safety and Security T. Anziano, CT Information
d. Mechanical, Electrical & Piping (MEP) System S. Shahmirzai, Information
Update BATA

6. OTHER BUSINESS
a. TBPOC August 1, 2013 Meeting Reschedule

* The TBPOC approved a total budget request of $23 million—$18 million for capital outlay costs and $5 million for capital
outlay support costs.

**The TBPOC approved the CCOs as requested and the deletion of CCO 160-related language from the CCOs (see meeting
minutes).
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