From: Haack. Angela@DOT

To: joe_garcia@dot.ca.gov

Subject: FW: PRoposed CCO Provisions

Date: Friday, June 07, 2013 10:15:13 AM

Attachments: E-2 Shear Key Anchorage release language (3Junel3)[3].doc

CCO 313, 319, 325, 326, 327, 328, 329, 330, 331

Angela Haack
CCO Engineer
SFOBB - SAS
(510) 622-5196

From: Casey, Bill S@DOT

Sent: Friday, June 07, 2013 7:24 AM

To: Semere, Shewit@DOT; Haack, Angela@DOT
Cc: Schram, Darryl K@DOT; Foley, Rich P@DOT
Subject: FW: PRoposed CCO Provisions

See attachment for E2 CCO’s.

Angela,

Would you as statements 2 and 3 to each of the E2 CCO’s and then email all of them to me both CCO
and memo. | will revises the memos to adjust to the new information.

Shewit,

Would you get with Rich to discuss the CSR. Rich will write the CSR but | need you to draft up the
CCO and memo for the over arching CCO. It would be good if for the memo you can build off the
already drafted version for the other E2 CCO’s. We will also need to assign a new CCO number for

this CCO separate from any other E2 CCO.
Bill

From: Foley, Rich P@DOT

Sent: Thursday, June 06, 2013 8:20 PM
To: Casey, Bill S@DOT

Cc: Tapping, Jon@HSR

Subject: PRoposed CCO Provisions

Bill,

Tapping's draft document as discussed


mailto:/O=MMS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=ANGELA HAACK1C31B5F4-91CB-4F31-A7E7-A329BE177D4DA0C
mailto:joe_garcia@dot.ca.gov



Agreed Contract Change Order language between Owner and ABFJV, dated June 3, 2013:

1. For Shear Key Anchorage Work as defined in Contract Change Orders 313, 319, 325, 326, 327, 328, 329, 330, and 331: The Contractor shall contribute a fixed amount of        $ 3,000,000.00.

2. Nothing contained in this Change Order shall be construed as an admission, acknowledgment or evidence that Contractor has in any way failed to perform or complete its contractual obligations.

3. The Contractor will plan and execute the Work outlined in this Contract Change Order with the intent to achieve "Readiness for Seismic Safety Opening" on or before August 28, 2013; however the performance and subsequent completion of Work in this Contract Change Order is deemed not to be a required condition for the Contractor to have achieved "Readiness for Seismic Safety Opening" as defined in Contract Change Order No. 160.


Suggested implementation:


1. Insert all three (3) clauses as agreed above into a new overarching E2 Shear Key Anchorage CCO. CCO number to be assigned by the Department and advised. 


2. This new overarching CCO will have a Lump Sum deductive value of ($ 3,000,000.00) and reference to the defined list of E2 Shear Key Anchorage CCO’s below.

3. Insert clauses 2 and 3 as agreed above into the following defined set of E2 Shear Key Anchorage CCO’s:


a. 313: Advanced Material Procurement


b. 319: PT saddle Fabrication


c. 325: E2 Concrete Demolition and surface preparation


d. 326: E2 Concrete coring and saw cutting


e. 327: ABFJV Field work and subcontractor support, incl. saddle installation


f. 328: Bar Reinforcing Steel


g. 329: Place concrete


h. 330: Post-tensioning


i. 331: E2 Shear Key Anchorage Plan sheets

Clarifications:

· The new overarching E2 Shear Key Anchorage CCO will be issued once to memorialize the agreed terms above and establish the financial contribution. This CCO is not intended to be used to contain scope of work and/or plan sheets. The scope of work, plan sheets and changes thereto will be dealt with under the CCO’s listed above.


· All E-2 Shear Key Anchorage work is included in the above defined list of CCO’s. No new CCO numbers pertaining to the E-2 Shear Key Anchorage shall be added, unless the above language clauses 2 and 3 are added.

REVIEW DRAFT



6/3/2013 4:25 PM Pacific
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