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CONTRACT CHANGE ORDER
Change Requested by:
Engineer

CCO:
330
Suppl. No. 
0
Contract No.
04 – 0120F4
Road   SF-80-13.2/13.9
FED. AID LOC.:

To:
AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.
NOTE:  This change order is not effective until approved by the Engineer.
Description of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.  This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.
Extra Work at Force Account:

As directed by the Engineer, furnish, install, stress, and grout post tensioning at Pier E2 for saddle installation in accordance with Contract Change Order 331 “Pier E2 Plans” plan sheets ?.
Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special Provisions.

Estimated Cost of Extra Work at Force Account .........………………………………………….....
$1,000,000.00
Nothing contained in this Change Order shall be construed as an admission, acknowledgment or evidence that Contractor has in any way failed to perform or complete its contractual obligations.

The Contractor will plan and execute the Work outlined in this Contract Change Order with the intent to achieve "Readiness for Seismic Safety Opening" on or before August 28, 2013; however the performance and subsequent completion of Work in this Contract Change Order is deemed not to be a required condition for the Contractor to have achieved "Readiness for Seismic Safety Opening" as defined in Contract Change Order No. 160.




Estimated Cost:
Increase 
 FORMCHECKBOX 
  
Decrease 
 FORMCHECKBOX 

$1,000,000.00
By reason of this order the time of completion will be adjusted as follows:
0 Days
Submitted by

Signature
Resident Engineer
 





Darryl Schram, Senior T.E.

Date

Approval Recommended by

Signature
Supervising Transportation Engineer






William Casey, Supervising T.E.

Date


Engineer Approval by

Signature
Supervising Transportation Engineer






William Casey, Supervising T.E.

Date


We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature
(Print name and title)


Date


DRAFT








