
















































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































LINE 
NO.

ITEM OF WORK DESCRIPTION WB  EB DATE REF. DWG
REF. SPECIAL 
PROVISIONS

INCLUDED IN CCO 
216S0 LS

COMMENT

1
2 Complete Removal of  WB FW Bents 2‐3 to 2‐8 

(Allow ABFJV access to install tie‐down foundations)
MCM 2/6/2012

3 Modify EB FW Bents as needed for Hinge K work MCM TBD TBD
4 Remove all remaining FW Bents once Hinge K is complete  MCM MCM TBD
5 Maintenance of FW that is not removed prior to ABF closure work MCM MCM

6
7 Remove all FW both EB and WB and allow full access to ABF (Phase 3) MCM MCM 12/31/2012 Areas and Timeline 

for Contractor's Use
(Appendix 2)

Falsework Spans from Hinge K to W3L/W3R

Falsework Spans from W3L/W3R to W4L/W4R

CONTRACT NO. 04‐0120F4  CCO216 S0
APPENDIX 3

HINGE K SCOPE MATRIX
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LINE 
NO.

ITEM OF WORK DESCRIPTION WB  EB DATE REF. DWG
REF. SPECIAL 
PROVISIONS

INCLUDED IN CCO 
216S0 LS

COMMENT

CONTRACT NO. 04‐0120F4  CCO216 S0
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HINGE K SCOPE MATRIX

8

9 WB: Clean up and turnover WB Phase 1 area to allow full access a to ABF at 
ground and bridge deck level 
(Phase 1)

MCM   5/1/2012 Areas and Timeline 
for Contractor's Use

(Appendix 2)

10 EB: Clean up and turnover EB Phase 2 area to allow full access to ABF at ground 
and bridge deck level 
(Phase 2)

MCM 12/1/2012 Areas and Timeline 
for Contractor's Use

(Appendix 2)

11 WB: Install Tie‐Down  foundation and system
(located between Bents 2‐3 and 2‐4)

ABF  (2/6/2012 start 
date)

10‐1.45c
(Appendix 1)

YES

12  EB: Install Tie‐Down  foundation and system
(located between Bents 2‐4 and 2‐5)

ABF TBD 10‐1.45c
(Appendix 1)

YES

13 Furnish reinforcing steel (female/male ends and mech. Coupler) at anchorage 
diaphragm 

MCM MCM

14 Install up to and including mech. coupler MCM MCM
15 Install male end connecting into mech. coupler (Hinge K side) ABF ABF Limits of Work 

Drawing
(Appendix 1)

NO Item not included in CCO 216S0 and will be included in rebar 
supplemental change order.

16 Temporary Counterweight, if required, prior to implementation of ABFJV 
Counterweight Tie‐down System

CT CT TBD TBD

17 WB: Remove all formwork MCM 5/1/2012
18 EB: Remove all formwork MCM 12/1/2012
19 Furnish and install barrier rail reinforcing starter steel cast into deck  MCM MCM 
20

Furnish and install barrier rail bar reinforcing steel  

MCM MCM  Limits of Work 
Drawing

(Appendix 1)
21 Install barrier rail coupled reinforcing steel 

(Total length of 2m from the anchorage diaphragm on YBITS 1 side)
MCM MCM Limits of Work 

Drawing
(Appendix 1)

Allows clearance between barrier rail reinforcing steel and ABFJV 
falsework beam.

22 Furnish and install all barrier rail electrical and utility conduits and pull boxes  MCM MCM

23 Form, place and finish concrete barrier rail (732 mod) MCM MCM Limits of Work 
Drawing

(Appendix 1)

Per Caltrans, rail will not be constructed on Frame WB2 from W3L to 
Hinge K, and on Frame EB2 from W3R to Hinge K until after final profile 
grade is determined.  MCM will construct rail after ABF has constructed 
Hinge K closure rail within +/‐ 1m of the anchorage diaphragm joint.

24 Furnish and install all wiring conductors for lighting and call boxes MCM MCM MCM work to be coordinated with ABF work
25 Furnish and install bar reinforcing steel for light standard MCM MCM
26 Furnish Anchor Bolts  MCM MCM
27 Install Anchor Bolts MCM MCM
28 Install Electrical Conduit MCM MCM
29 Furnish Light Poles BATA BATA State furnished material provided to MCM for installation
30 Install Light Poles and Wiring  MCM MCM
31 Perform Profilograph W3 to W2 Span and provide area's to be ground CT CT
32 Grind W3 to W2 span as needed  MCM MCM
33 Methacrylate Coating  MCM MCM To be performed after completion of hinge construction and ABF 

vacates staging area on frame
34 Stripe  Others  Others OTD2 contemplates striping on SAS and Skyway as well as OTD ‐ To be 

confirmed
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ITEM OF WORK DESCRIPTION WB  EB DATE REF. DWG
REF. SPECIAL 
PROVISIONS

INCLUDED IN CCO 
216S0 LS

COMMENT
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35

36 Fabricate and furnish Hinge K seismic deck joint assembly, including channel 
assembly, support plate, trelleborg, deck plate and all hardware

MCM MCM DELIVER WB 
6/15/2011, EB 
12/15/2012

State furnished material provided to ABF for installation to include all 
hardware.  Deliver to ABFJV at Pier 7.

37 Install Hinge K Seismic Joint Assemblies  ABF ABF 10‐1.54b
(Appendix 1)

YES

38 Furnish & install Seismic Deck Joint Assembly Reinforcing Steel ABF ABF NO Item not included in CCO 216S0 and will be included in rebar 
supplemental change order.

39 Apply Non‐Skid Surface for Seismic Deck Plates ABF ABF NO Excluded from CCO216S0 and will be included in separate CCO.

40 Furnish and place concrete for Seismic Joint (SCC and FSHCC) ABF ABF YES
41 Furnish Elastomeric Concrete  ABF ABF YES
42 Install Elastomeric Concrete  ABF ABF YES
43 Furnish and Perform Mockup for Concrete Block Outs NO Contractor has option to use demo pour from SAS.
44 Fabricate and Furnish Hinge K steel barrier Rails MCM  MCM WB 7/15/2012, 

EB 1/15/2013
State furnished material provided to ABF for installation.  Deliver to 
ABFJV at Pier 7.

45 Install Hinge K steel barrier plates ABF ABF YES
46 Clean and Paint Hinge K Steel Barrier ABF ABF NO Excluded from CCO216S0 and will be included in separate CCO.

47 Furnish and Install Bar Reinforcing Steel ABF ABF NO To be included in supplement CCO.
48 Fabricate and Furnish deck access manhole in Hinge K closure  MCM MCM 5/1/2012
49 Install deck access manhole in Hinge K closure  ABF ABF YES
50 Fabricate and Furnish Hinge K soffit access opening manhole covers ABF ABF NO Excluded from CCO216S0 and will be included in separate CCO.

51 Furnish, Install, and Remove Superstructure Falsework and Forming System ABF ABF YES  

52 Furnish, Place, and Finish Structural Concrete ABF ABF SAS SP 10‐1.45 YES ABF is approved to use W2 cap beam approved concrete mix designs.

53 Install Spherical Bushing Ring Bearing assemblies ABF ABF 10‐1.48b
(Appendix 1)

YES

54 Furnish and Install Dust Covers for Hinge K Pipe Beam Bearings ABF ABF NO Excluded from CCO216S0 and will be included in separate CCO.

55 Furnish and Install Ballast Concrete ABF ABF 10‐1.45b
(Appendix 1)

YES Permanent Counterweight.  Volume of 36 CM included in lump sum 
cost.

56 Perform Overlay on W2 ABF ABF NO 50mm overlay with epoxy asphalt payment shall be SAS Bid Item 30‐33 
extensions. 

57 Strong Motion Sensors MCM MCM

58

59 Furnish and install reinforcing steel for future bike path support (up to mech. 
coupler)

NA ABF Limits of Work 
Drawing

(Appendix 1)

NO

60 Install Bike path Counterweight on Southern side of EB Bridge MCM MCM 12/1/2012 To be installed prior to 12/1/2012.  Actual bike path gets installed on 
YBITS2.  CT Design confirmed that bike path counterweight to be 
installed after stressing and before turnover to ABF.

61 Install K‐Rail protection for Temporary Counterweight MCM MCM K‐Rail to Remain after SSO.  Removed by YBITS2
62 Railing and other miscellaneous items NA NA Future contract/CCO

Construct Hinge K

Hinge K Bike Path (FUTURE)
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