











STATE QF CALIFORNIA - DEPARTMENT OF TRANSPORTATION . : Page 1 of 1
CONTRACT CHANGE ORDER ‘Change Requested by:  Engineer

CCO 91 I Suppl. No. 4 f Contract No, 04 - 0120F4 | Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT

You are directed o make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this confract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the originat guantity in the Engineer's Estimate.

Extra Work at Force Account:

Provide additional funds.

Estimated cost of Extra Work at Force Account ..........o..o...... $1,600,000.00

Consideration of a time adjustment wilt be deferred untit completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-
1.07, "LIQUIDATED DAMAGES", of the Standard Specifications.

Estimated Cost: Increase - Decrease || $1,600,000.00

Deferred

Supervising Transportaticn Engineer
Gary Pursell, Sup. TE

Signature N/ £1° 1 f _ Principal Transporation Engineer Date

s e ™ T, Peter Siegenthaler, Prin. TE - "‘? "@('}
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: Ifyou, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

: GEALEE

Signature N REQUIRE | (Print name and title) | Date














































































































































































































































STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/21/2008 FPage 1 of 1
TO: Mike Forner, Prin, TE / Gary Pursell, P.E., Sup T.E. FILE. BA. 04 - 012074

_ , L -4 CO-RTE-PM SF-80-13.2/13.9

FROM: Gary Pursell, P.E., Sup.T.E. FED. NO.

| CONTINGENCY BALANCE (incl. this change) $134,-i'_30,533_40

[] YES [ NO

IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
ENVIRONMENTAL DOCUMENTS?

CCO#: 96 ! SUPPLEMENT# @ | Category Code: ACZZ

COST:  $500,000.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED?

SUPPLEMENTAL FUNDS PROVIDED: $500,000.00

CCO DESCRIPTION:
Field Site Work

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time;

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

30 Day(s)

‘ Percentage Time Adjusted:
| (inciuding this change}

1%

Total # of Unreconciled Deferred Time ‘
CGO(s): {including this change)

2 |

THiS CHANGE ORDER PROVIDES FOR;:

Performing conflict mitigation, restoration, grading, slope protection, drainage, and other site modifications as directed by the
Engineer in areas for contractors use as defined in Section 5.1.18, Areas for Contractor's Use, of the Special Provisions.

The Department will be required to mitigate conflicts between areas for Contractor's use on various SFOBB contracts and
perform additional site work not addressed in the contract documentation. Additional site work is necessary to maintain

compliance with outside agency requirements, provide owner requested housekeeping, maintain drainage, and perform
grading to enhance site both during and after construction activities.

This additional work was anticipated and as such $6,778,000.00 has been allocated in Supplemental Funds under
subcategory Areas for Contractors Use,

This work is not covered by any contract items. Therefore, payment for this work will be at Extra Work at Force Account for
an estimated cost of $500,000.00. '

No time adjustment is warranted, as this change order does not affect the controlling operation.

Design and Maintenance concurrence is not needed for this change order since this change is addressed in the supplemental
funds. .

The Resident Engineer requests approval of this Change Order.

CONCURRED BY: i - ESTIMATE OF COST
Construction Engineer:  Res. Eng,, Gary Pursell, Sup. TE Date B/18/08 THIS REQUEST TOTAL TO DATE
_E.ridge Engineer: PCE Vl&.fl‘ichael Forner o Date 8/18/08 FTEMS $0.00 50.00
e : ! : FORCE ACCOUNT 5500,000.00 $500,000.00
Project Enginger: ‘ B Date | AGREEDFRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 8/27/08 | ADJUSTMENT $0.00 50.00
FHWA Rep.: Date ToTaL $500,000.00 . $500,000.00
- : FEDERAL PARTICIPATION
Environmental: Date : -
[ . PARTICIPATING PARTICIPATING IN PART NONE
Other (specify): Date I:l U
[ | NON-PARTICIPATING {MAINTENANCE) [ JNON-PARTICIPATING
Other {specify): Date . .
- - —: FEDERAL SEGREGATICN (if more than one Funding Source or P.I.P. type}
District Prior Approval By: Date [Jcco FUNDED PER GONTRACT [ ] CCOFUNDED AS FOLLOWS
| HO (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident E eer's Signature: Date
bl Sy [

ADA Natice: For individuals with sensory disabilities, this document is available in alternate formats, For inf

Records and Forms Management, 1120 N Street, M8-89, Sacramento, CA 95814.

ormation call: (816} 654-6410 or TDD (916) 654-3880 or write






































































































































































































STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE CRDER MEMORANDUM DATE: 8/29/2008  Page 1 of 1
TO: Mike Forner, Prin. TE / Gary Pursell, P.E., Sup T.E. FILE:  EA. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9

FROM: Gary Pursell, P.E., SLIpTE. FED. NO.
CCO# 100 SUPPLEMENT#: 0 | Category Code: CHPR CONTINGENCY BALANCE (incl. this change) $1341 30’53340
COST: ($70,979.00) INCREASE [ | DECREASE ] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
S'UPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES L] NO

. ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Temp Tower Anchor Rods at T1 CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) | 0 Day(s)

4 Previously Approved CCO

30 Day(s}

Total # of Unreconciled Deferred Time
CCQ(s): (including this change)

2

Percentage Time Adjusted:
(including this change}

1 %

THIS CHANGE ORDER PROVIDES FOR:

Reimbursing the Department for the temporary anchor rods installed in the Pier T1 foundation under the E2/T1 Contract, 04-

0120E4 CCO 74, by KFM {copy attached to CCO).

The temparary anchor rods are needed by ABF to facilitate installation of a "driving frame”, which will be used to construct

temporary towers.

The Department performed this work under the KFM contract
reimbursed all costs.

with agreement from ABF that the Department would be

For this change, the Department will receive a credit of $70,979.00, which will be returned to the contmgency A detailed

analysis of the cost adjustment is on file in the project files.

No adjustment of contract time is warranted, as this change does not affect the controlling operation.

The Resident Engineer recommends the approval of this Change Order.

GCONCURRED BY: ] _ N ESTIMATE OF COST
Construction Engineer:  Res, Eng., Gary Purseli, Sup. TE  Date  8/18/08 THIS REQUEST TOTAL TO DATE
. L . e o ' ITEMS $0.00 $0.00
| Bridge Engineer: Struct Rep, Rick Morrow, Sup TE  Date 8/18/08 FORCE ACCOUNT $0.00 $0.00 -
Project Engineer. Date AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpsira ) Datg _8/27/08 ADJUSTMENT (370,979.00) ($70,979.00)
FHWA Rep.: Date TOTAL ($70,979.00) ($70,979.00)
) FEDERAL PARTICIPATION
Environmental: Date [ . [
O'tﬁ'“'{ ") FCE. Michas! F 5 [] PARTICIPATING [ ] PARTICIPATING IN PART NONE
2r (Specily):
P  Vichaet Fomer _ Date 818/08 | | [[] NON- -PARTIGIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
oth i } TR L
e (specify) Date FEDERAL SEGREGATION (if more than one Funding Source or P.LP. type)
District Prior Approval By: Date [ ]cco FUNDED PER CONTRACT [] GCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Datg o FEDERAL FUNDING SCURCE PERCENT
Residenineer's Sigpatufe: Date

ADA Notice: For individuals with sensory disabilities, this document is available in aiternate formats. For information call: (916) 654-6410 or TDD {916) 654-3860 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 85814.




















































































STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 6
CONTRACT CHANGE ORDER ) Change Requested by:  Contractor
CCO: 105 | Suppl. Na. @ ‘ Contract No, 04- 0120F4 | Road SF-80-13.2/13.9 . FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT ,
You are directed to make the folfowing changes from the plans and specifications or do the following described work not included in the plans and
spacifications for this confract.  NOTE: This change order is not effective until approved by the Engineer,

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at confract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

in Tower Lifts 3 and 4 (above Elev. 83 m), modify the fit lug details as shown on sheets two {2) through six (8)
of this change order. This work includes:

1. Increasing weld size and enlarging fit lugs in tower struts at the A and E faces.
2. Reducing the number of fit lugs.

The following supplemental sheet detail all changes:
59251, 59282, 69283, 59254 and 592385 (of 1204)

For this work, the Department will be paid the credit of ($60,000.00). This sum constitutes full compensation, including
markups, for this change.

Cost of Adjustment of Compensation at Lump Sum ................... ($60,000.00)

Estimated Cost: Increase | |  Decrease {$60,000.00)

e time of completion will be adjusted as follows:

e i s

Mark Woods for Gary Pursell, Sup.TE

el

Supervising Bridge ngineer
Richard Morrow, Su

Signature . Supervising ;an portatimonmEnglneer' ) Date 7
_ /%{, 4{ z 76(@{;(,4,‘_ qim/ ] Gary Pursell, Sup. TE | 5-//2‘/0 ?
We the undersigned contractor, have given careful consideration to the change proposed and agres, if this proposal is approved, that we will previde all

equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time thersin specified.
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM | DATE: 7/10/2009  Page 1 of 4
TO: Pete Siegenthaler, Prin. TE / Gary Purseli, P.E., Sup T.E. CFILE: E.A. 04 - 0120F4

B o e CO-RTE-PM  SF-80-13.2/13.9

FROM: Gary Pursell, Sup.TE _ FED. NO.

CCOo#: 106 ' SUPPLEMENT# [} Category Code: AWZZ | CONTINGENCY BALANCE (ingl. this change) $67,098,129.40

COST:  $500,000.00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? [ YES NO
PPLEMENTAL FUNDS PROVIDED: |5 THIS REQUEST IN ACCORDANCE WITH YES |:| NO
su u $500,000.00 ENVIRONMENTAL DOCUMENTS?
CCOC DESCRIPTION: ’ PRQJECT DESCRIFTION: .
Skyway OBG Lowering near Hinge A CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
it — s T . Previously Approved CCO Percentage Time Adjusted:; Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 ' Day(s) 30 Day(s) 1% 8

THIS CHANGE ORDER PROVIDES FOR:

Modifying existing lateral supports {shear keys) and the shim stack/blocking supports on the existing temporary towers near
Hinge A of the existing Skyway structures and performing additional measurements at Hinge A.

The existing temporary box girder, supporting the Skyway OBG cantilever sections, was constructed under the Skyway
contract. These temporary supports do not allow for lowering of the cantilever sections to the profile grade, which is required
under the SAS contract. The Department will authorize the Contractor to obtain the services of SMG, designers of a similar
Skyway project lowering system, to redesign the temporary towers box girder supports to allow for the required lowering
operation. Cantilever sections will be surveyed to verify geometry and support reactions needed for SAS project design
calculations.

It is estimated that this work will cost $500,000.00, which will be paid for as Exira Work at Force Account. There is a total of
$2,152,000.00 in supplemental funds available for this work. A cost analysis is on file.

No time adjustment is warranted, as this change order does not affect the controlling operation.
This change order received concurrences from Gary Pursell (Resident Engineer), Rick Morrow (Structure Rep.), Ken Terpstra

- (Project Manager), Rich Foley (HQ Const. Coord) and Pete Siegenthaler (Principal Engineer). Design and Maintenance
concurrence is not needed for this change order.

' CONCURRED BY: _ ESTIMATE OF COST

Construction Enginesr:  Res, Eng., Gary Pursell, Sup. TE  Date  1/14/09 THIS REQUEST TOTALTO DATE
- - _ ITEMS _ $0.00 $0.00
Bridge Englneei Struct Rep, Rick Momrow, Sup TE  Date  1/14/09 FORGE ACCOUNT $500.000.00 $500.000.00
Project Enginger; . Date AGREED FRICE $0.00 50.00
Project Manager: Proj Manager, Ken Terpstra Date  1/15/09 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date [ JOTAL .. ... _.5500000.00 $500,000.00
: e j FEDERAL PARTICIPATION

Environmental: Date i :

o I T : : " 7] PARTICIPATING ["] PARTICIPATING IN PART /] NONE
Other (specify): ' - - by

 Other (Speaty: PCE, Michaal Forner - Date V26109 T N ON.PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify). i Dat : S

 Other (epecify:  HQRichFoley  — Date 1/14/09 o\ ccorecaTION (i more than one Funding Source or P.LP, type)

| District Prior Approval By i Date  * [JcCo FUNDED PER GONTRACT ] CCO FUNDED AS FOLLOWS
HQ (ssue Approve) By: Date FEDERAL FUNDING SGURCE PERCENT

; Date

Resident Ener's Signatu i

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-589, Sacramento, CA 95814,



STATE QF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 7

CONTRACT CHANGE ORDER Change Requested by,  Engineer

CCO: 106 Suppl. No. 0 Contract No. 04 -0120F4 Road SF-80-13.213.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed fo make the following changes from the plans and specifications or do the following described wark not included in the plans and specifications
for this contract, NOTE: This change order is nof effective until approved by the Engineer.

Descrlptibn of work to be done, estimate of quantities and prices to be paid. (Segregate between addifional work at contract price, agreed price and force
account) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually-used and no allowancs will be made for idle time.
This Iast percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

In addition to lowering and measuring Hinge A reaction as required under Section 10-1.59, “STEEL
STRUCTURES,” subsection, "ERECTION PLAN,” of the Special Provisions and Contract plan Sheet 982 (of 1204),
perform extra work per the aftached supplemental plan sheets 86051, 86052, 86053, 86054, 860S5 and 86056 (of
1204} and as directed by the Engineer. Extra work includes, but is not limited to the following:

*  Modifying existing lateral supports (shear keys} and the shim stack/blocking supporis on the existing
temporary towers near Hinge A of the existing Skyway structures.

* Performing additional measurements at Hinge A.
Labor, equipment and material approved by the Engineer, as necessary will be paid in accordance with the

provisions of Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account
- Payment" of the Special Provisions.

Estimated cost of Extra Work at Force Account .................... $500,000.00
Estimated Cost: Increase [X| Decrease [ | $500,000.00
By reason of this order the time of completion will be adjusted as foliows: 0 Days
Submitted by . . N
Signature ‘m Resident Engineer - - .
- - Brian Boal for Gary Purseli, Sup.T.E. Date Q)fﬁ@f@?
Approval Recommetifled by /) 7 . . _ . Y.
Signature A / //)/ / % Supervising Bridge Engineer
/(i__% Ve K/L,.z - . ‘ Richard Morrow, Sup.T.E. ‘ Date é/BDA)g
Engineer ApproVayby © oo 7 T TR Ll eI s e
Signature [/ 7 / Supervising Transportation Engineer — v
Gary Pursell for Peter Sisgenthaler, Prin.T.E. Date ?/ f‘}/{ Q ?

We the undersigned cofigattor, have given carefu consideration to the change proposed and agres, i this proposal is approved, that we wil provide alf
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the weork above specified, and will accept as fulf
payment therefor the prices shown above.

NOTE: If you, the contractor, do nof sign acceptance of this order, your attention Is directed to the reguirements of the specifications as to
proceeding with ;hg ordered work and filing a writien protest within the time therein specified. .
Gentractor Acceptance-by | o~y ‘ T T T s

S A e i J
M ., 5 /. f&)( : / e ' > 7’ ?.«af _
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'STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1

CONTRACT CHANGE ORDER : Change Requested by:  Engineer

CCO: 106 Suppl. No. 2 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no ailowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

Provide additional funds.

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special
Provisions.

Estimated Cost of Extra Work at Force AGCOUNL. ..o ee e es et e s $60,000.00
Estimated Cost:  Increase Decrease [ ] $60,000.00
By reason of this order the time of completlon will be adjusted as follows: 0 Days
Submitted by

Signature k . &@_—’/ ReSIdent Engmeer k —
"{ /M I Kannu Balan, Senior T.E. Date ?’7’2"/{

Approval R ended by . .
Signature { Supervusmg Brldge Engmeer

- ." N Brian Boal Actmg Sup B.E. Date e =dl Z«f)&ﬂ
Engineer Approval by . ~ - ‘

Superwsmg Transportation Engmeer

William Casey, Sup. T.E. Date (’7‘;‘20 ~ {{
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

Signature

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceedmg ered work and f' hng’a wntten protest w1th|n the t|me therem specnfled ‘

(Print name and title) Date

" BRIAN A.PETERSEN - ?RDJ’{(:TD IRECTDE. 19€Pp 1]























































































































































































































































































































































































































































































































































































































































































































































































































































































































































STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 6/22/2009  Page 1 of 2
TO: Pete Siegenthaler, Prin. TE / Gary Pursell, P.E., Sup T.E. FILE:  EA. 04 - 0120F4
- o e CO-RTE-PM  SF-80-13.2/13.9
FROM: Gary Pursell, Sup.TE FED, NO.
CCO# 116 SUPPLEMENT#  Q | Category Code: AXZZ | CONTINGENCY BALANCE (incl. this change)  $67,005,863.40
COST: $950,000.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? YES [ ] NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH 4 YES NO
M UNDS PRO $0.00 ENVIRONMENTAL DOCUMENTS? d a
CCO DESCRIPTION: " | PROJECT DESCRIPTION:
Additional Detailing Costs o CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- T - © Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unracongciled Deferred Time
Original Contract Time: Time Ad). This Change: Time Adjustments: {including this change} CCO(s): (including this change)
| 2490 Day(s) DEF Day(s) 30 Day(s) 1% 7

THIS CHANGE ORDER PROVIDES FOR:

Compensating Candraft-Tensor LLC (CTLLC) for impacts and overhead associated with detailing, but not limited to, east end
Orthotropic Box Girder working drawings.

The Department acknowledges additional detailing cost are warranted but cannot be fully determined at this time. This
change recognizes that shop drawings are behind schedule and that change orders and acts by the Department have
contributed to the shop drawing delays. Responsibility for delay impacts have not been, and cannot be, fully assessed and
quantified at this time. Until such time a determination can be made, as to the Department's responsibility, this change will be
issued to provide advance compensation for estimated impacts and overhead atiributable to the Department. This change
order only addresses impacts and overhead compensation, for Candraft-Tensor LLC, other additional cost attributed to
additional detailing will be addressed in separate change orders.

Compensation provided by this change is not an acknowledgement of responsibility by the Department and/or an admission of
ABF entitiement for damages. Upon analysis and determination of delay cause and effect impacts, estimated amounts paid
pursuant to this change will be included and accounted for in any subsequent determination of responsibility and associated
damages. Prior to final resolution of costs, the Contracter will provide full disclosure of all project records including, but not
limited to, bid documents, accounting documents, and labor, equipment and material costs. Project records will also be
subject to audit by the Department.

Although detailing subcontractor Candraft-Tensor overhead cost is included in Contract ltem 5, “Time-Related Overhead,” the
additional unanticipated work is resuiting in a longer than originally scheduled duration. The Department has estimated that
additional merited compensation, for CTLLC's impacts and overhead, will equal or exceed $950,000.00. If a future change
order increases the number of working days in Contract ltem 5, “Time-Related Overhead,” and includes delays associated
with detailing the east end Orthotropic Box Girder and/or other working drawings the parties agree that the TRO daily value
will be offset $2,788.00 for each additional working day.

This work is not covered by any contract items. Therefore, payment for this work will be. at Adjustment of Compensation at
Lump Sum for an estimated cost of $950,000.00, which can be financed from the contingency fund. A detailed cost analysis
is on file,

Adjustment of contract time is deferred pending cempletion of the work specified in this change as it may affect the controlling
- operation.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call; (918) 654-8410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 956814,








































































































































































































































































STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/10/2009 ~ Page 1 of 1
TO: Pete Siegenthaler, Prin, TE / Gary Pursell, P.E., Sup T.E. FILE: = EA. 04 - 0120F4
R - - CO-RTE-PM  SF-80-13.2/13.9
FROM: Gary Pursell, Sup.TE FED. NO.
CCOF 124 SUPPLEMENTY g | Gelosoy Code:CHPG | CONTINGENGY BALANCE (relthe charge - $56,542,044.40

P
i

COST:  $190,000.00 INCREASE DECREASE [] = HEADQUARTERS APPROVAL REQUIRED? [ YES [#| NO
. 1S THIS REQUEST IN ACCORDANCE WITH v YES I NO
SUPPLEMENTAL FUNDS PROVIDED: \'d [
Y S PROV $0.00 - ENVIRONMENTAL DOCUMENTS? ‘
CCO DESCRIPTION: N PROJECT DESCRIPTION:
Remove Formwark Inside W2 T CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- . - © Thi . i Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Defarred Time
Onginal Contract Time: Time Adj. This Change. - Time Adjustments: {including this change) - CCO(s): {including thie change) !
2490 Day(s) 0 Day(s) . 30 Day(s) : 1% | &

THIS CHANGE ORDER PROVIDES FOR:

Removing concrete forms located within the W2 Cap Beam, beyond the limits shown on plan sheet 454, as directed by the
Engineer.

Contract plan sheet 454 designates only portions of the concrete forms, located within the W2 Cap Beam, to be removed with
the remainder to be left in place. However, Caltrans Maintenance has stated that the interior of the W2 Cap Beam must be
fuity accessible for structural inspection after a significant seismic event. This change will provide required inspection access
to the interior of the W2 Cap Beam by removing all concrete falsework forms.

The Department is unable to come to an agreement on a lump sum price with the Contractor, Therefore, this work will be
done as Extra Work at Force Account for an estimated amount of $190,000.00, which can be financed from the contingency
fund. A cost analysis is on file.

There will be no adjustment of contract time as this change does not affect the controlling operation.

This change order received concurrences from Gary Pursell (Resident Engineer), Rick Morrow (Structure Rep.). Ken Terpstra
(Project Manager), Pete Siegenthaler (Principal Engineer) and Ken Brown (CSMI Office Chief).

CONCURRED BY: ... ESTIMATE OF COST e
Construction Engineer:  Res, Eng., Gary Pursell, Sup. TE Date  8/10/09 THIS REQUEST TOTAL TO DATE
e T — ITEMS $0.00 $0.00
Brldge F'E',"??r:, 7 Struct Rep, Rick Morrow, Sup TE  Date 8/10/09 | FORCE ACCOUNT $190.000.00 $190.000.00
ProjectEngineer: ~ ~~ ~ ~ Date | AGREEDPRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 8/10/08 [ ADJUSTMENT $0.00 $0.00
FHWA Rep. Date roma . $19000000 $180,000.00
- - T e FEDERAL PARTICIPATION

Envircnmental: Date [T o e S s e -
S o T oTTeme o emeee el ] pARTICIPATING [] PARTICIPATING IN PART NONE
Other (specifyl: ~ PCE, Pete Siegenthaler, Prin TE _ Daie  8/10/08 | [] NON-PARTICIPATING (MAINTENANCE) [_INON-PARTICIPATING
oth . . B : i,,f,,,,, T oepere

er (speciy) Maint, Ken Brown Dale 7/28/09 | LEpERAL SEGREGATION (i more than one Funding Source or P.L.P. type)

District Prior Approval By: - Date . [lcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HAQ (Issue Approve) By: 7 Date . FEDERAL FUNDING SOURCE PERGENT

Resident Engjreer's Signature: Date

g/

ADA Notice: For individuals with sensory disabiifties, this documant is available in alternate formats. For informaticn call: (918) 654-8410 or TDD (918) 854-38B80 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramentc, CA 95814,















































































































































































































STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 02/26/2010 Page 1 of 2

DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0

TO ' FILE
Pete Siegenthaler, Principal TE 04-0120F4
FROM 04-SF-80-13.2/13.9
Gary Pursell, STE / Richard Morrow, SBE
CCO NO. SUPPLEMENT NO. CATEGORY CODE CONTINGENCY BALANCE (including this change)
132 0 CHSB $8,014,909.40

. HEADQUARTERS APPROVAL REQUIRED?
$50,988.00 INCREASE [X] DECREASE [ YES X NO[O
SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE WITH

ENVIRONMENTAL DOCUMENTS? YES NO []
CCO DESCRIPTION: PROJECT DESCRIPTION
Wind Load Analysis CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
Original Contract Time Time Adj.: This Change Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Time Adjustments (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 227 Day(s) 9%

THIS CHANGE ORDER PROVIDES FOR;:

A one-time waiver to the restriction against firms involved in the Design work of the new San Francisco Oakland Bay
Bridge (SFOBB) from subcontracting any portion of the construction contract in accordance with Section 2-1 .056,
“STATE EMPLOYEES AND DESIGN ENGINEERS MAY NOT BID ON CONSTRUCTION CONTRACT” of the Standard
Specifications.

West Wind Laboratory, Inc. performed the wind studies for the new San Francisco Oakland Bay Bridge (SFOBB) Self-
Anchored Suspension Span (SAS) contract, several years ago, during the design phase lead by the design firm TYLin-
Moffatt & Nichol, JV. It has been agreed by both the Contractor and the Department that it is in the best interest of the
contract to allow West Wind Laboratory to perform wind studies as determined by the Contractor and in accordance with
Section 10-1.41, “TEMPORARY TOWERS," subsection, “TEMPORARY TOWER DESIGN,” subsection “Wind Loads,” of
the Special Provisions. Since a small number of firms can perform this type of work, it has been determined through our
Risk Management Team, that West Wind Laboratory, Inc can best complete this work in order to meet both the technical
requirements and time restrictions of this project. Further, a portion of the work may be determined to be due to actions
and directions of the Engineer. It is, therefore, in the Department's interest to assist in keeping the costs for this work to a
minimum. :

In addition, the Department has the authority to allow this waiver, per Section 10365.5(b) of the Public Contracts Code,
which states that since West Wind Laboratory has less than 10 percent of the total monetary value of the consulting
services contract, the restriction upon which Section 2-1.056 of the Standard Specifications is based does not apply.
Section 10365.5 of the Public Contracts Code states the following:

"10365.5. (a) No person, firm, or subsidiary thereof who has been awarded a consulting services contract may submit
a bid for, nor be awarded a contract for, the provision of services, procurement of goods or supplies, or
any other related action which is required, suggested, or otherwise deemed appropriate in the end
product of the consulting services contract.

(b) Subdivision (a) does not apply to any person, firm, or subsidiary thereof who is awarded a subcontract of
a consulting services contract which amounts to no more than 10 percent of the total monetary value of
the consulting services contract.

(c) Subdivisions (a) and (b) do not apply to consulting services contracts subject to Chapter 10
(commencing with Section 4525) of Division 5 of Title 1 of the Government Code."

Since it is in the best interest of the project to allow this waiver, and the Contract code does not prevent the change, the
Resident Engineer recommends approval of this CCO.

Perform additional analyses to determine natural frequencies and mode shapes of the combined bridge, cable,
temporary tower, and temporary truss structures for use in the wind analysis of Orthotropic Box Girder (OBG) during
Phase 1 and 2 Load Transfer.

This change order also provides additional analyses to determine natural frequencies and mode shapes of the combined
bridge, cable, temporary tower, and temporary truss structures for use in the wind analysis of Orthotropic Box Girder
(OBG) during Phase 1 and 2 Load Transfer. The Department directed the Contractor to not tension cable band bolts and
install suspender ropes at panel points 44, 46 and 48 during Phase 1 of the Load Transfer. This was done to minimize



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 02/26/2010 Page 2 of 2

DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0

secondary stresses in the cable due to cable angle break. As a result the OBG, between Phases 1 and 2 of the Load
Transfer, may be susceptible to damage due to wind induced oscillations. These wind induced oscillations have the
potential to lift and pound the box girders on the supporting cradles. To prevent this condition the wind effects on the box
girders must be analyzed. Required additional analyses are not covered by any contract items.

This change order resolves Contractor Request for Change Order (RFCO) 76 and associated Requests For
Information (RFI's) 1099R00, 1295R00, and 1295R01 with respect to changes listed above.

For this change, the Contractor will be paid the agreed upon lump sum of $50,988.00, which can be financed from the
contingency fund. A detailed cost analysis is on file.

No adjustment of contract time is warranted, as this change does not affect the controlling operation.

This change order received concurrences from Gary Pursell (Resident Engineer), Rick Morrow (Structure Rep.), Pete
Siegenthaler (Principal Engineer), Brian Maroney (Project Engineer), Marwan Nader (Designer of Record), Jon Tapping
(HQ Coordinator), Rich Foley (HQ Liaison) and Ken Terpstra (Project Manager). Design and Maintenance
concurrences are not required for this change.

This Change Order received an Issue and Approve (1&A) from Headquarter Construction on 1/13/2010. The Resident
Engineer requests a revised Issue and Approve (I&A) from Headquarter Construction for this change, which includes
additional scope and merited compensation.

CONCURRED BY: ESTIMATE OF COST
CONSTRUCTION ENGINEER DATE THIS REQUEST TOTAL TO DATE
Res. Eng. Gary Pursell, Sup. TE 11510
SR. BRIDGE ENGINEER DATE ITEMS $0.00 $0.00
Rick Morrow, Struct. Rep. 1/5/10 FORCE ACCOUNT $0.00 $0.00
FHWA REPRESENTATIVE DATE AGREED PRICE $0.00 $0.00
ADJUSTMENT $50,988.00 $50,988.00

PROJECT MANAGER DATE
Proj. Manager, Ken Terpstra 117110 TOTAL $0.00 $0.00
OTHER (SPECIFY) DATE FEDERAL PARTICIPATION
HQ Liaison, Rich Foley 1/6/10 [ PARTICIPATING [ PARTICIPATING IN PART NONE
Project Engineer, Brian Maroney 1/4110 ] NON-PARTICIPATING (MAINTENANCE) ] NON-PARTICIPATING
HQ Coordinator, Jon Tapping 1/4/10

DATE FEDERAL SEGREGATION (IF MORE THAN ONE FUNDING SOURCE OR P.LP. TYPE)
PCE, Peter Siegenthaler, Prin TE 17110 L] CCO FUNDED PER CONTRACT [J CCO FUNDED AS FOLLOWS
DISTRICT PRIOR APPROVAL BY DATE

FEDERAL FUNDING SOURCE PERCENT

HQ (ISSUE & APPROVE) (TO PROCEED) BY DATE
HQ Copst, Larry Salhaney 1/13/10

DATE
([l — —




























































































































































STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1

CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 143  Suppl. No. 1 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Agreed Lump Sum:

For Orthotropic Box Girder (OBG) Lifts 1 through 5 and 6E, verify the plumbness of the floorbeam diaphragms and perform retrofit
measures, as specified in CCO 143 Supplement 0.

For this work, the Contractor will receive a lump sum price of $822,419.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Extra Work at Agreed Lump Sum.................. PP PP PPPPIURPTRRTON $822,419.00
3
Estimated Cost: Increase Decrease [_] $822,419.00
By reason of this order the time of completion will be adjusted as follows: 0 Days
Submitted by

Signature ‘/7/— é_’/@ident Engineer
//l/ William Casey, Supervising T.E. Date "_/57“ /2

Approval Recommended by

Slgnatur{ Program Manager
Wé /') / Tony Anziano, Program Manager Date I"f -
Engineer Approvathy . 7 =
Signature_ ( -~ Program Manager
M/ Tony Anziano, Program Manager Date é//;-('{ / [ 2—

We the undermgn@ ontr tor have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provndé all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the tor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acgeptance by~

Signature (Print name and title) Date

( BRIAN A. PETERSEN] - PROICCT DIRECTOR 23APRI\Z




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/18/2012  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED. NO.
CCO# 143 SUPPLEMENT#: 4 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $114,828,975.58
COST: $822,419.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES []NO

LEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO
supp PROVI $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Field Work Floorbeam Diaphragms CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR: .

For Orthotropic Box Girder (OBG) Lifts 1 through 5 and 6E, verifying the plumbness of the floorbeam diaphragms and
performing retrofit measures, as specified in CCO 143 Supplement 0

The Department instituted a new plumbness acceptance criteria for the floorbeam diaphragms affecting both in progress
and completed work. Therefore, the Contractor needs to perform extra work to validate compliance and rework floorbeams
that are not in compliance. CCO 143S0 performed work on OBG floorbeams 6W and 7 through 12 to bring them into
compliance. This supplement will survey the remaining OBG floorbeams (Lifts 1 through 5 and 6E) and those that do not
comply will be retrofitted on the project site to bring them within the tolerance provided under this change.

The total cost of this change order is $822,419.00, which can be financed from the contingency fund. A detailed cost
analysis is on file. The cumulative total of CCO 143S0 and CCO 14381 is $1,184,650.00.

No time adjustment is warranted, as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Supervising TE), Ken Terpstra
(Project Manager), Rich Foley (HQ Oversight), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen

(District Design) August 8, 2011.

CCOs 143 S0 and S1 were approved by the Toll Bridge Program Oversight Committee (TBPOC) for a total of

$1,184,650.00 on April 17, 2012.

ESTIMATE OF COST

THIS REQUEST

TOTAL TO DATE

ITEMS $0.00 $0.00
FORCE ACCOUNT $0.00 $0.00
AGREED PRICE $822,419.00 $1,184,650.00
ADJUSTMENT $0.00 '$0.00
TOTAL $822,419.00 $1,184,650.00

FEDERAL PARTICIPATION

[ ] PARTICIPATING
[ ] NON-PARTICIPATING (MAINTENANCE)

] PARTICIPATING IN PART

NONE
[ JNON-PARTICIPATING

FEDERAL SEGREGATION
[ lccO FUNDED PER CONTRACT

(if more than one Funding Source or P.1.P. type)
D CCO FUNDED AS FOLLOWS

FEDERAL FUNDING SOURCE

PERCENT

CONCURRED BY:
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE  Date 7/27/11
Bridge Engineer: William Casey, Sup TE Date 7/26/11
Project Engineer: CT Oversight, Wenyi Long, P.E. Date  8/5/11
Project Manager: Proj Manager, Ken Terpstra Date 8/17/11
FHWA Rep.: Date
Environmental: Date
Other (specify): HQ, Rich Foley Date 7/26/11
Other (specify): Struct. Maint, Lina Ellis Date  8/5/11
District Prior Approval By: HQ, Sey Hossnieh Date 8/19/11
HQ (Issue Approve) By: Date
Resident Engineer's Signature: Dat

> %%m@//
T2l o o Y)1=

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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