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SFOBB East-Span
Seismic Retrofit
Project (SAS)

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Gary Pursell’'s 5390”
Resident Engineer
(Field)
DAILY REPORT Date:

45. GP-10

Week of August 7,
2006

Monday, August 7, 2006

Document control issues presented to senior staff by Reba Torres

SAS CE meeting in afternoon, followed by all SAS staff meeting.

Tuesday, August 8, 2006

Delivered CADD all plan files along with cover letter to ABF at semi-weekly RFI meeting.

Attending lunchtime corridor briefing for the CTC members at PO, prior to a tour of the project site led by Doug
Coe. 1did not participate on tour.

Met with Steve Quinn, HNTB, in PM to review five preliminary CRIP proposals submitted by ABF.

Wednesday, August 9, 2006

Manager’s staff meeting at 7 am. Jason Tom acting for Pete, who's on vacation until after Labor Day.

Thursday, August 10, 2006

SAS Safety Meeting in AM. Semi-weekly RFI meeting in PM.

Friday, August 11, 2006

Annual Leave
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