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Monday, August 28, 2006
Nothing to report today.

Tuesday, August 29, 2006

RF1 Meeting in AM. Agreed with ABF to begin holding focused mechanical/electrical RF| meetings on Thursday’s
at 2:00pm.

Afternoon meeting with Tony Anziano & Ken Terpstra on the plan to developing additional office space in the form

of another trailer. The plan is being developed by HNTB. Tony would like to pursue installation via CCO to
facilitate prompt set up and occupation.

Wednesday, August 30, 2006

Annual Leave

Thursday, August 31, 2006

Reviewed and executed CCO Nos. 1 and 5 with ABF - Mike Flowers, Lou Wehar and Peter van de Waart. Also
discussed China office space at ZPMC, lack of responsiveness from Macalloy Limited, and logistics for the Sept
13" meet and greet senior management meet6ing.

Friday, September 1, 2006

Contacted Roy Berg, CalOSHA Regional Manager, to relay an inquiry by Ron Crocket, ABF, to find a contact with
CalOSHA in order for ABF to make a preliminary presentation regarding the proposed monster barge crane. Roy
Berg indicated he was the proper contact, which information | relayed

Jim Davidson, ABF, requested a sample SWPPP from a YBI project, namely a copy of the completed W2 contract.
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