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Monday, December 4, 2006

Imad (BAMC) inquired about selection of the 3 DRB member. Apparently Ted Hall would like the TBPOC to
review and approve the proposed Chairman. The first two DRB members will be selecting a third, the Chairman,
this week and perhaps into next.

Tuesday, December 5, 2006

After weekly elect/mech RFI meeting, we held a focus meeting with discussion to understand a number of concerns
regarding the main cable, hand rope installation and, more importantly, conduit and lighting installation. See notes
of this date in my planner listing issues/concerns to be investigated.

Wednesday, December 6, 2006

Pete’s manager meeting cancelled.
Attended project coordination meeting with ABF. Limited attendees since several ABF reps are in China.

Attended %ly Risk Management meeting hosted by Rob Kobal. Provided project updates and responses to various
attendees questions regarding project risk factors.

Responded to some nine letters regarding lump sum item breakdowns for various contract items of work. In
general, the breakdowns were not required, therefore not approved, but were accepted for consideration.

Thursday, December 7, 2006

Field review of Skyway project to observe the erection of the last two segments.

Attended YBI coordination meeting in the field on YBI with three contractors reps in attendance, ABF, CCM, &
KFM. After meeting field reviewed area of W3/W2 to observe areas for contractor’s usage.

Sent letter approving certain foreign fabricator pursuant to Std Spec Section 6. Also sent letter confirming an
scheduled audit of Japan Steel Works.

Friday, December 8, 2006

Met with Mike Stone regarding corridor schedule and staging issues. Reviewed draft response to Submittal 15 with
Rick. Returned to Redding in pm for CT Holiday party in the evening.
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