STATE OF CALIFORNIA File 46
DEPARTMENT OF TRANSPORTATION
ASSISTANT RESIDENT ENGINEER'S
DAILY REPORT

BY WILLIAM SHEDD
Date: 6/10/07 through 6/16/07

SELF-ANCHORED SUSPENSION (04-0120F4) Gary Pursell / Rick Morrow
Time Elapsed — 16% Contract Approval Date: May 3, 2006
Completed — 19% First Working Date: May 18, 2006

Bid Amount: $1,434M Est. Date of Completion — Spring 2013

STATUS OF WORK:

STATUS OF WORK:

[ ]

Office work

e The Department continues reviewing the CPM Monthly update submitted by the Contractor.
e Requests for Information (RFI): 893 received — 881 (99%) responded to.

e Working Drawing Submittals: 199 received — 162(81%) responded to.

Field work

e Pre-fabrication welding procedures and approval process are continuing at ZPMC in Shanghai, PRC.

e Continue erecting falsework colurmms, set cap beams and braces at pier W2

e Stressing high strength tie rods holding braces in place.

e ZPMC is currently working on ABF Tower mock-ups and anticipates starting the Department Tower
mock-ups by mid July 2007.

e Fabrication of the barge for the Shear Leg Crane is on going in Oregon at U. S. Barge and expected
to be completed April 2008. The barge is expected to be at ZPMC in PRC on May 2008 for the
Shear Leg Crane assembly and to be delivered to SFOBB by February 2009.

ASSISTANT RE’S DAILY REPORTS:

Monday, June 11, 2007

e Clearand warm.

e | reviewed the WSWD and approved it for Gary's signature.

» | attended Gary's MEP Recources Meeting with Hulsebus, Marwan and Brady. We
discussed the need to increase the Design staff to keep up with the submittals. PB
needs to let Max do the shop and working drawings (submittals), and work with a
dedicated TYL person on this task. PB needs another electrical engineer to work on
the RFI issues. The W@ and tower areas may be worth diong in 3-D now. We will
meet again on Thursday to discuss 3-D more.

e | wrote and sent requests for consultants form for Larry and Alex. Their task orders will
expire at the end of the month.

Tuesday, June 12, 2007

¢ Mostly clear and warm.

» | prepared for MEP RFI meeting and met with the ct MEP staff to go over the agenda.
« | attended the MEP RFI meeting. Notes and agenda are in my files.

| had several discussions with Lai, Havel, Rebg and April regarding the submittal
process. | set up a meeting F6FARET Thtrsa#001483
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Week Ending 6-16-07

Wednesday, June 13, 2007

Mostly clear and hot.

| worked on emails and diaries.

| went over Scheduling Meeting Agenda with Larry and he made the changes.

I met with the in-house scheduling staff to review the issues prior to our meeting with
ABF. We went over the agenda items.

| attended the Scheduling meeting. The notes and agenda are in my notes. We also
went over the March Update Namative. | stated that we would be taking the cumulate
deduction until the updates are contemporaneous.

| directed Alec C to get more copies of the Plans and specs from Repro at the DO.
They will require OT to complete the task within a month. | spoke to Gary and
approved it.

Thursday, June 14, 2007

Mostly clear and hot.

| attended the Safety meeting where David Bradd presented Flagging Safety.

| met with Reba, Gary Lyons, etc to discuss the Submittal process. | called Chris B and
told him what is expected from th submittals. We want submittal revisions to be
submitted under the same sub number and without the previously approved sheets.
Each submittal should have subsections that will be individually approved and stamped.
| edited the Weekly report with Alex C.

| attended the 3-D meetng with Gary, Marwan and Brady. PB and TYL will putt teams
to work on the drawings and 4 main groups of drawings were discussed. More notes in
my files.

| worked on emails and responded fo various issues.

Friday, June 15, 2007

Mostly clear and warm.

| worked with the Sched team on the response leiter to the WSWD protest by ABF.

| met with Martin and Angel to discuss the Submittal and RFI status.

| spoke to Eric several times regarding RFI responses to 450r1.

| met with Gary who asked that | chair the MEP resource meeting with Marwan and
Brady on Monday. Gary will not be able to attend. i

| printed, sorted and filed various documents.

| tried to clear my desk.

| worked on emails, diaries and filing.

Saturday, June 16, 2007

No work planned

Sunday, June 17, 2007
No work planned. \ /Z/

William B.{Shedd,
SENIOR CONSTRUCTION ENGINEER



