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STATE OF CALIFORNIA Job Stamp Report No. 180
DEPARTMENT OF TRANSPORTATION 04-0120F4
Form HC-10A (Rev. 6/80) SFOBB SAS Date 6/11/2007
Shift Hours Start 0700 Stop 1530
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV
HOURS - ITEM NO.
&
EQUIPMENT AND/OR LABOR: 2
o =
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2 =] Name Contractor
1| Foreman 8 Terry Cronk ABF
1| Pile Driver Lead 8 Leo Vega ABF
1| Pile Driver 8 Tony Criethton ABF
1| Pile Driver 8 George Mcneil ABF
1| Pile Driver 8 Richard Yambao ABF
1| Pile Driver 8 David Selba ABF
1| Pile Driver 8 Luke Paulk ABF
1| Laborer 8 Jose Molina ABF
1| Laborer 8 Rickie Campos ABF
1| Operator 8 Dale Thomas ABF
1| Cperator 8 Dick Dillion ABF
1| Operator/Driver 8 Mario Silva ABF Bragg,
absent
1| Operator (CC Meyer Crane) 8 Rodney Murphy ABF CC
Meyers, absent
1| OQiler (CC Meyer Crane) 8 Sherrie Murphy ABF CC
Meyers, absent
188137 1| Liebherr LR1280 Crane 8 3007 ABF (Bragg)
1| Man Lift Heriz Rental 5-125 | 8 0 Hertz Rental
1] Man Lift Hertz Rental Z-135 | 0 8 Hertz Rental
1| Lincaln Elec Vantage 500 2 6 ABF
Welding Machine
1| Vantage 500 Air 8 ABF
Compressor
1| Generator Heriz Rental 8 ABF
549-91-5025
1| Forklift Herlz Rental 8 ABF
544D-10
1| Generator MQ Power 8 ABF
549-20-4007
1| Welding Machine 8 ABF
1| 26 wheeler Truck Trailer 8 ABF Bragg
1| Pickup 8 ABF
1| Crane CC Meyer 0 8 CC Meyers
under repair
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Weather: Sunny/ wind normal - Hi 75F Lo 60F.

Description of Operation:

W2 crossbeam falsework foundation.

ABF continued connection of the upper middle column to the beams.

7 T erected the upper middle column on the Sorth side of the W2 North Pier and connected to upper and middle
L TS,

ABF received and unloaded the additional beams for false work from the truck.

Inspector:
Lalit Mathur Qk =< 1 5}19\23 Trans Engineer (D)
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