STATE OF CALIFORNIA Job Stamp Report No. 181
DEPARTMENT OF TRANSPORTATION 04-0120F4
~ -mHC-10A (Rev. 6/80) SFOBB SAS Date 6/1 2/2007
Shift Hours Start 0700 Stop 1530
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR — ABFJV
HOURS - ITEM NO.
%
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m 2
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3 — Name Contractor
1| Foreman 8 Terry Cronk ABF
1| Pile Driver Lead 8 Leo Vega ABF
1| Pile Driver 8 Tony Criethton ABF
1| Pile Driver 8 George Mcneil ABF
1| Pile Driver 8 Richard Yambao ABF
1| Pile Driver 8 David Selba ABF
1| Pile Driver 8 Luke Paulk ABF
1| Laborer 8 Jose Malina ABF
1| Laborer 8 Rickie Campos ABF
1| Operator B Dale Thomas ABF
1| Operator 8 Dick Dillion ABF
1| Pile Driver 8 Dave Ross ABF
1| Pile Driver B Paul Ekstrom ABF
1| Operator/Driver 8 Mario Silva ABF Bragg,
absent
1| Operator (CC Meyer Crane) 8 Rodney Murphy ABF CC
o Meyers, absent
1| Qiler (CC Meyer Crane) 8 Sherrie Murphy ABF CC
Meyers, absent
188137 1| Liebherr LR1280 Crane 8 300T ABF (Bragg)
1] Man Lift Hertz Rental 8-125 | 4 4 Hertz Rental
1| Man Lift Hertz Rental Z-135 | 4 4 Hertz Rental
1| Lincoln Elec Vantage 500 2 6 ABF
Welding Machine
1| Vantage 500 Air 8 ABF
Compressor
1| Generator Hertz Rental B ABF
549-91-5025
1| Forklift Hertz Rental 8 ABF
544D-10
1| Generator MQ Power 8 ABF
549-20-4007
1| Welding Machine 8 ABF
1| 26 wheeler Truck Trailer 0 B ABF Bragg
1| Pickup 0 8 ABF
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Crane CC Meyer 0

CC Meyers
under repair

Weather: Sunny/ wind normal - Hi 75F Lo 60F.

" cription of Operation:
v . crossbeam falsework foundation.

ABF continued connection of the South upper middle column to the middle beam.

ABF erected the top beams under the deck inside the North and Side Piers.

=
Inspector:
Lalit Mathur OL k"\ e \\?"’lw Trans Engineer (D)
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