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STATE OF CALIFORNIA Job Stamp Report No. 181
DEPARTMENT OF TRANSPORTATION 04-0120F4
- HC-10A (Rav. 6/80) SFOBB SAS Date 6/12/2007
Shift Hours Start 0700 Stop 1530
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR — ABFJV
HOURS - ITEM NO.
)
EQUIPMENT AND/OR LABOR: Z
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3 (=] Name Contractor
1| Foreman 8 Terry Cronk ABF
1| Pile Driver Lead 8 Leo Vega ABF
1| Pile Driver 8 Tany Crieghton ABF
1| Pile Driver 8 George Mcneil ABF
1| Pile Driver 8 Richard Yambao ABF
1| Pile Driver 8 David Selba ABF
B 1| Pile Driver 8 Luke Paulk ABF
1| Labarer 8 Jose Molina ABF
1| Laborer 8 Rickie Campos ABF
1| Operator 8 Dale Thomas ABF
1| Operator 8 Dick Dillion ABF
1| Pile Driver 8 Dave Ross ABF
1| Pile Driver 8 Paul Ekstrom ABF
1| Operator/Driver 8 Mario Silva ABF Bragg,
absent
1] Operator (CC Meyer Crane) 8 Rodney Murphy ABF CC
- Meyers, absent
1| Oiler (CC Meyer Crane) B Sherrie Murphy ABF CC
Meyers, absent
188137 1| Liebherr LR1280 Crane 8 300T ABF (Bragg)
1| Man Lift Hertz Rental S-125 | 4 4 Hertz Rental
1| Man Lift Heriz Rental Z-135 | 4 4 Hertz Rental
1| Lincoln Elec Vantage 500 2 6 ABF
Welding Machine
1| Vantage 500 Air 8 ABF
Compressor
1| Generator Hertz Rental 8 ABF
549-91-5025
1| Forklift Hertz Rental 8 ABF
544D-10
1| Generator MQ Power 8 ABF
549-20-4007
1| Welding Machine 8 ABF
i 1| 26 wheeler Truck Trailer 0 8 ABF Bragg
1| Pickup 4 4 ABF
- " F tatwi
REBEZEY ALG-14 #0017 37



=

Crane CC Meyer 0 8 CC Meyers
under repair

Weather: Sunny/ wind normal - Hi 80F Lo 60F.

cription of Operation:
v .tinue W2 cross beam falsework.
ABF continued connection of the South upper middle column to the middle beam.
ABF installed one horizontal brace pipe cantilevering from the S-E pipe of North Pier at middle of upper column.
ABF received two truck loads of lumber.
ABF received one delivery of steel shim plate.
ABF provided flagging for 2-3 hours.
ABF erected the top beams under the deck inside the South side piers. (This beam was replaced next day morning,
see report of 6/13/07).
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Inspector:
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