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STATE OF CALIFORNIA Job Stamp Report No. 182
DEPARTMENT OF TRANSPORTATION 04-0120F4
" HC-10A (Rev. 6/80) SFOBB SAS Date 6/13/2007
Shift Hours Start 0700 Siop 1530
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR -~ ABFJV
HOURS - ITEM NO.
g)
EQUIPMENT AND/OR LABOR: -
m 2
DESCRIPTION g % REMARKS
Equip. N i fct
Q;'P a (Of Equipment or Labor) 5 a
5]
O 14
M 5 8
E 7]
N © -
g (=} Name Contractor
1| Foreman 8 Terry Cronk ABF
1| Pile Driver Lead 8 Leo Vega ABF off
1| Pile Driver 8 Tony Crieghton ABF
1| Pile Driver 8 George Mcneil ABF
1| Pile Driver 8 Richard Yambao ABF
}_ 1| Pile Driver B David Selba ABF
1| Pile Driver 8 Luke Paulk ABF
1| Laborer 8 Jose Molina ABF
1| Laborer 4 4 Rickie Campos ABF off site AM
1| Operator 8 Dale Thomas ABF
1| Operator 8 Dick Dillion ABF
1| Pile Driver 8 Dave Ross ABF
1| Pile Driver 8 Paul Ekstrom ABF
1| Operator/Driver 8 Mario Silva ABF Bragg,
absent
1{ Operator (CC Meyer Crane) 8 Rodney Murphy ABF CC
N Meyers, absent
1| Oiler (CC Meyer Crane) 8 Sherrie Murphy ABF CC
Meyers, absent
188137 1| Liebherr LR1280 Crane 8 300T ABF (Bragg)
1| Man Lift Hertz Rental 8-125 | 5 3 Hertz Rental
1| Man Lift Hertz Rental Z-135 | 3 5 Hertz Rental
1] Lincoln Elec Vantage 500 2 6 ABF
Welding Machine
1| Vantage 500 Air 8 ABF
Compressor
1| Generator Herlz Rental 8 ABF
549-91-5025
1| Forklift Hertz Rental 8 ABF
544D-10
1| Generator MQ Power 8 ABF
549-20-4007
1| Welding Machine 8 ABF
; 1| 26 wheeler Truck Trailer 0 8 ABF Bragg
1| Pickup 4 4 ABF
3
RECTSE UG 14 #001738



-

Crane CC Meyer 0 8 CC Meyers
under repair

Weather: Sunny/ wind normal - Hi 85F Lo 60F.

‘cription of Operation:
« .atinue W2 cross beam falsework.
ABF replaced the top beam under the deck inside the South side pier with the correct beam.
ABF erected the top beam under the deck inside the North pier.
ABF extended the tracks under the crane to the East side.
ABF tightened/tensioned all rods connecting the horizontal beams giving lateral supports to the North pier columns, 4
rods for top pair of beams and 4 rods for intermediate pair of beams.
Abf trying to get spare part of the crane hook damaged while lifting the top beam.

Inspector:

™
Latit Mathor X K \ oL Trans Engineer (D)
Ly ‘-_‘-'————-h.

061307
Page 2 of 2



