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STATE OF CALIFORNIA Job Stamp Report No. 188

DEPARTMENT OF TRANSPORTATION 04-01 20F4
" *-m HG-10A (Rev. 6/80) SFOBB § AS Date 6/19/2007
Shift Hours Start 0600 Stop 1430

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR — ABFJV
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2 a Name Contractor
1| Foreman 8 Terry Cronk ABF
1| Pile Driver Lead 3] Leo Vega ABF
1| Pile Driver 8 Tony Crieghton ABF
1| Pile Driver 8 George Mcneil ABF
1| Pile Driver 8 Richard Yambao ABF to class
whole week
1| Pile Driver 8 David Selba ABF
1| Pile Driver 8 Luke Paulk ABF
1| Laborer 8 Jose Molina ABF
1| Laborer 8 Rickie Campos ABF |
1| Operator 8 Dale Thomas ABF
1| Operator 8 Dick Dillion ABF
1| Pite Driver 8 Dave Ross ABF
1| Pile Driver 8 Paul Ekstram ABF
188137 1| Liebherr LR1280 Crane 8 300T ABF (Bragg)
1| Man Lift Hertz Rental 5-125 8 Hertz Rental
1| Man Lift Herlz Rental Z-135 8 Hertz Rental
1| Lincoln Elec Vantage 500 4 4 ABF
Welding Machine
1| Vantage 500 Air 8 ABF
Compressor
1| Generator Hertz Rental ABF
549-91-5025
1| Forkiift Hertz Renta[ 8 ABF
544D-10
1| Generator MQ Power ABF
549-20-4007
1| Welding Machine ABF
1| Pickup 4 4 ABF
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Weather: Morning overcast,Sunny afternoon/ wind normal - Hi 69F Lo 54F.

Description of Operation:
Continue W2 Falsework erection.
ABF continue to provide bracing for the 3 column bent .
" spent 2™ half of the day to fix the top brace misalignment on the West-south side columns.
~wr received one short truck load of lumber supplies.
ABF placed remaining 3 Sand Jacks in place (along the C/L of W2 piers).
Flagging by CC Meyers only.

Inspector:
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