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STATE OF CALIFORNIA Job Stamp Report No. 190
DEPARTMENT OF TRANSPORTATION 04-0120F4
™=m HC-10A (Rev. 6/80) SFOBB SAS Date 6/21/2007
Shift Hours Start 0600 Stop 1430
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR g ABFJV
HOURS - ITEM NO.
%
EQUIPMENT AND/OR LABOR: 2
o =
DESCRIPTION g = REMARKS
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2 a Name Contractor
1| Foreman 8 Terry Cronk ABF
1| Pile Driver Lead 8 Leo Vega ABF
1] Pile Driver 8 Tony Crieghton ABF
1| Pile Driver 8 George Mcneil ABF
1| Pile Driver 8 Richard Yambao ABF to class
whole week
1| Pile Driver 8 David Selba ABF
1| Pile Driver 8 Luke Paulk ABF
1| Laborer 8 Jose Molina ABF
1| Laborer 8 Rickie Campos ABF |
1| Operator 8 Dale Thomas ABF
1| Operator 8 Dick Dillion ABF
1| Pile Driver 8 Dave Ross ABF
1| Pile Driver 8 Paul Ekstrom ABF
188137 1| Liebherr LR1280 Crane 8 300T ABF (Bragg)
1| Man Lift Hertz Rental 5-125 | 8 Hertz Rental
1| Man Lift Herlz Rental Z-135 8 Hertz Rental
1| Lincoln Elec Vantage 500 2 6 ABF
Welding Machine
1] Vantage 500 Air 8 ABF
Compressor
1| Generator Hertz Rental 8 ABF
549-91-5025
1| Forklift Hertz Rental 8 ABF
544D-10
1| Generator MQ Power 8 ABF
549-20-4007
1] Welding Machine 8 ABF
1| Pickup 2 6 ABF
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Weather: Morning overcast,Sunny afternoon/ wind normal - Hi 75F Lo 58F.

Description of Operation:
Continue W2 Falsework erection.
ABF continued bracing of the 2 column bent to the existing columns.
“erected the third column of the above bent and started bracing it.
#w wracings to the South Pier columns are done except for one top horizontal bracing and one upper diagonal
bracing, both on the west side. (These two bracings are postponed for next week).

Inspector:

N
Lalit Mathur X, I~ o\ WA Jrans Engineer (D)
T
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