STATE OF CALIFORNIA Job Stamp Report No. 191

DEPARTMENT OF TRANSPORTATION 04-0'] 20F4
" “THC-10A (Rev. 6/80) SFOBB SAS Date 6/22/2007
Shift Hours Start 0800 Stop 1430

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV
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£ o Name Contractor
1| Foreman 8 Terry Cronk ABF
1| Pile Driver Lead B Leo Vega ABF
1| Pile Driver 8 Tony Crieghton ABF
1| Pite Driver 8 George Mcneil ABF
1| Pile Driver 8 Richard Yambag ABF to class
whole week
1| Pile Driver 8 David Selba ABF
1| Pile Driver 8 Luke Paulk ABF
1| Laborer 8 Jose Molina ABF
1| Laborer 8 Rickle Campos ABF |
1| Operator 8 Dale Thomas ABF
1| Operator 8 Dick Dillion ABF
1| Pile Driver 8 Dave Ross ABF
— ]
1| Pile Driver 8 Paul Ekstrom ABF
188137 1| Liebherr LR1280 Crane 8 300T ABF (Bragg)
1| Man Lift Hertz Rental S-125 | 8 ~ Hertz Rental
1| Man Lift Hertz Rental Z-135 | 8 Hertz
1| Lincoln Elec Vantage 500 2 6 ABF
Welding Machine
1| Vantage 500 Afr 2 6 ABF
Compressor
1| Generator Hertz Rental 8 ABF
549-91-5025
1| Forklift Hertz Rental 8 ABF
544D-10
1| Generator MQ Power 8 ABF
549-20-4007
1 Welding Machine 2 6 ABF
1| Pickup 2 6 ABF
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Weather: Sunny/ wind normal - Hi 80F Lo 60F.

Description of Operation:
Continue W2 Falsework erection.
ABF postponed work to erect the one top horizontal bracing and one upper diagonal bracing, both on the west side.

erected the cantilevered top beam (2-W36x302) on the East side of the North Pier supported by tow northern
Cuwumns,

Inspector:

!
Lalit Mathur D\ ‘{a\ f \\?‘Jw Trans Engineer (D)
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