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STATE OF CALIFORNIA Jab Stamp Report No. 195

DEPARTMENT OF TRANSPORTATION 04-0120F4
“m HC-10A (Rev. 6/80) SFOBB SAS Date 6/26/2007
Shift Hours Start 0600 Siop 1430
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR — ABFJV
HOURS - ITEM NO.
&
EQUIPMENT AND/OR LABOR: 2
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£ 2 Name Contractor
1| Foreman 8 Terry Cronk ABF
1| Pile Driver Lead 8 Leo Vega ABF
1| Pile Driver 8 Tony Crieghton ABF
1| Pile Driver 8 George Mcneil ABF
1| Pile Driver 8 Richard Yambao ABF
1| Pile Driver 8 David Selba ABF
1| Pile Driver 8 Luke Paulk ABF
1| Laborer 8 Jose Molina ABF
1( Laborer 8 Rickie Campos ABF |
1| Operator 8 Dale Thomas ABF
1| Operator 8 Dick Dillion ABF
1| Pile Driver 8 Dave Ross ABF
1| Pile Driver 8 Paul Ekstrom ABF
188137 1| Liebherr LR1280 Crane 8 300T ABF (Bragg)
1] Man Lift Hertz Rental S-125 | 8 Hertz Rental
1| Man Lift Hertz Rental Z-135 8 - Hertz
1| Lincoln Elec Vantage 500 4 4 ABF
Welding Machine :
1| Vantage 500 Air 8 ABF
Compressor
1| Generator Herlz Rental 8 ABF
549-91-5025
1| Forklift Hertz Rental 8 ABF
544D-10
1| Generator MQ Power 8 ABF
549-20-4007
1| Welding Machine 8 ABF
1| Pickup 2 6 ABF
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Weather: Sunny/ wind normal - Hi 75F Lo 60F.

Description of Operation:
Continue W2 Falsework erection,
ARF has postponed the erection of the last column of the Falsework.
‘received Onsite fuel delivery truck for fuel.
~wr preparing Falsework beams with tie rods and X-bracing for erection,
ABF working on miscellaneous work to prepare for future erection work.
ABF erected 2 beams (2 W36 x 302) along the C/L of the Piers connecting north and south piers.
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