STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

-m HC-10A (Rev. 6/80)

ASSISTANT RESIDENT ENGINEER'S
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070/2/2007

Job Stamp Reporl No.
04-0120F4
SFOBB SAS Date
Shift Hours

CONTRACTOR - ABFJV

Start 0600

Stop 1430
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2 (= Name Contractor
1| Foreman 8 Terry Cronk ABF
1| Pile Driver Lead 8 Leo Vega ABF
1| Pile Driver 8 Tony Crieghton ABF
1| Pile Driver 8 George Mcneil ABF
1| Pile Driver 8 Richard Yambao ABF
1| Pile Driver 8 David Selba ABF
B 1| Pile Driver 6 2 Luke Paulk ABF (late)
1| Laborer 8 Jose Molina ABF
1| Laborer 8 Rickie Campos ABF [
1| Operator 8 Dale Thomas ABF
1| Operator 8 Dick Dillion ABF
1| Pile Driver 8 Dave Ross ABF
1| Pile Driver 8 Paul Ekstrom ABF
188137 1| Liebherr LR1280 Crane 8 300T ABF (Bragg)
1| Man Lift Hertz Rental S-125 | 8 Hertz Rental
1| Man Lift Hertz Rental Z-135 | 4 4 Heriz
1] Lincoln Elec Vantage 500 4 4 ABF
Welding Machine
1| Vantage 500 Air 4 4 ABF
Compressor
1| Generator Hertz Rental 8 ABF
549-91-5025
1| Forklift Hertz Rental 8 ABF
544D-10
1| Generator MQ Power 8 ABF
549-20-4007
1| Welding Machine 8 ABF
1| Pickup 2 6 ABF
1| 400 Gallon Water Tank an 8 Hertz Rental
wheels
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Weather: Morning Overcast/Sunny/ wind normal - Hi 75F Lo 60F.

Description of Operation:
Continue W2 Falsework erection.
ABF tightening the bolts.
= measuring dimensions, elevations and alignment of columns and beams, plumbness of columns.
~wF moving the crane tracks northward, preparing to erect the last Noth-West Moment Beam.
ABF watered the area for dust control.
ABF brings water in the storage tank from the Fire Hydrant down side near CC Meyers/CT offices.

Inspector:
Lalit Mathur bz 4‘\ P“_\VQ"‘\” Trans Engineer (D)
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