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STATE OF CALIFORNIA Jab Stamp Repori No. 202
DEPARTMENT OF TRANSPORTATION 04-0120F4
™ T HC-10A (Rev. 6/80) SFOBB SAS Date 070/03/2007
Shift Hours Start 0600 Stop 1430
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR — ABFJV
&
EQUIPMENT AND/OR LABOR: 2
o =
DESCRIPTION g = REMARKS
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3+ = Name Contractor
1| Foreman 8 Terry Cronk ABF
1] Pile Driver Lead 8 Leo Vega ABF
1| Pile Driver 8 Tony Crieghton ABF
1| Pile Driver 8 Gearge Mcneil ABF
1| Pile Driver 8 Richard Yambao ABF
1| Pile Driver 8 David Selba ABF
i 1| Pile Driver 8 Luke Paulk ABF
1| Laborer 8 Jose Molina ABF
1| Laborer 8 Rickie Campos ABF [
1| Operator 8 Dale Thomas ABF
1| Operator 8 Dick Dillion ABF
1| Pile Driver 8 Dave Ross ABF
1| Pile Driver 8 Paul Ekstrom ABF
188137 1| Liebherr LR1280 Crane 8 300T ABF (Bragg)
1| Man Lift Hertz Rental S-125 | 8 Hertz Rental
1| Man Lift Hertz Rental Z-135 | 4 4 Heriz
1] Lincoln Elec Vantage 500 8 ABF
Welding Machine
1| Vantage 500 Air 4 4 ABF
Compressor
1| Generator Hertz Rental 8 ABF
549-91-5025
1| Forklift Hertz Rental 8 ABF
544D-10
1| Generator MQ Power 8 ABF
548-20-4007
1| Welding Machine 8 ABF
1| Pickup 8 ABF
1| 400 Gallon Water Tank on 8 Hertz Rental
wheels
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Weather: Morning Overcast/Sunny/ wind normal - Hi 75F Lo 60F.

Description of Operation:
Continue W2 Falsework erection.
ABF erected the last North West Beam. (Now only one beam at South East is remaining).
supported the interior beam within the North Pier from the Moment Beam.
Ao measuring dimensions, elevations and alignment of columns and beams, plumbness of columns. Moved
columns of middle bents to correct position and tack welded.

Inspector: -
Lalit Mathur ol K m'\bo‘-f\/‘-) Trans Engineer (D)
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