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STATE OF CALIFORNIA Job Stamp Report Na, 205
DEPARTMENT OF TRANSPORTATION 04-0120F4
Form HC-10A (Rav. 6/80) SFOBB SAS Date 070/06/2007
Shift Haurs Start 0600 Stop 1430
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR — ABFJV
HOURS - ITEM NO.
)
EQUIPMENT AND/OR LABOR: 2
o =
DESCRIPTION g = REMARKS
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2 o Name Contractor
1| Foreman 8 Terry Cronk ABF (off today)
1| Pile Driver Lead 8 Leo Vega ABF
1| Pile Driver 8 Tony Crieghton ABF
1] Pile Driver B George Mcneil ABF
1| Pile Driver 8 Richard Yambao ABF
1| Pile Driver 8 David Selba ABF
1| Pile Driver 2 6 Luke Paulk ABF (left early,
not feeling well)
1| Laborer 8 Jose Molina ABF (office)
1| Laborer Rickie Campos ABF |
1| Operator Dale Thomas ABF
1| Operator 8 Dick Dillion ABF off
1| Pile Driver 8 Dave Ross ABF
1| Plle Driver 8 Paul Ekstrom ABF
188137 1| Liebherr LR1280 Crane 8 3007 ABF (Bragg)
1] Man Lift Hertiz Rental 5-125 8 Hertz Rental
1| Man Lift Hertz Rental Z-135 8 Hertz
1| Lincoln Elec Vantage 500 8 ABF
Welding Machine
1| Vantage 500 Air 4 4 ABF
Compressor
1| Generator Hertz Rental 4 4 ABF
549-91-5025
1| Forklift Hertz Rental 8 ABF
544D-10
1| Generator MQ Power 8 ABF
549-20-4007
1| Welding Machine 4 4 ABF
1| Pickup 8 ABF
1| 400 Gallon Water Tank on 8 Hertz Rental
wheels
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Weather: Sunny/ wind normal - Hi 65F Lo 55F.

Description of Operation:

Continue W2 Falsework erection.

Moved crane tracks and the crane. Regraded the site.

7"~ prepared the 2-W36x160 Stringer Beams pair connected together with X-bracings & tie rods.
: watered the area for dust control.

ABF performed miscellaneous works including relocating beams, moving tracks, equipment etc.
ABF continued working on Form work for Mockup.

ABF surveyor started checking the columns locations and plumbness.

5
Inspector:
Lalit Mathur Q{ “d\ e ‘\3»‘-1._;"::“"_ Trans Engineer (D)
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