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Monday: 4/23/2007 0800-1630 = 8 hrs

¢ Received HQ I&A for CCO 004 with minor comments today.

¢  Met with Martin and went over RFI's for CCO 031 and 032. Got e-mail from Martin on the list of RFI's on these CCO's.
Started compiling RFI's for the CCO 031 binder and cross-referencing them in PMIV.

e Had staff meeting in the afternoon. Rick chaired the meeting since Gary and Brian were meeting Tensler drafting in
Florida. Some highlights included; ZPMC still getting weld certs, first steel slipped from May to June; Sr. Bridge Engr
semi-annual meeting this Thurs/Fri in Sacramento; and Est. 12 run last week.

Tuesday: 4/24/2007 0800-1630 =8 hrs
e  Fixed minor comments from HQ on CCO 004 and got package together to send to ABFJV.
e Worked on RFI's for CCO 032 and cross-referenced them in PMIV,

Worked on CCO 039 with Darryl in the afternoon.
Prepared CCOQ 028 plan sheets for submittal to ABFJV for pricing. These plan sheets are for pricing only, so they are not
tracked in the PMIV plan sheet library.

Wednesday: 4/25/2007 0800-1630 = 8 hrs

o Worked on PMIV transmittal for CCO 028 plan sheets for pricing. Went and talked to Dan and Ben of ABFJV to go over
their concerns prior to sending the transmittal through PMIV. Gave them a courtesy copy of the final transmittal and draft
plans. Dan said that they have clerical problems on their end. When plan sheets get submitted through PMIV, the front
desk automatically makes copies of the plan sheets for all groups on their side, even though it is for pricing only. As a
result, many people on their side think the plan sheets are formalized and it's causing them confusion. To help out, I've
addressed the transmittal directly to Dan instead of Mike Flowers. Hopefully, this will go directly to Dan prior to having
any copies distributed. This way Dan has more control on who gets a copy of the draft plan sheets.

e Sent CCO 004 to ABFJV for signature after Gary re-signed the CCO due to HQ’s minor comments in the I1&A.

e« Talked to Ben (ABFJV) about sending CCO 023 plan sheets without “draft” in them. ABF's on-board with resending the
same plan sheets to help resolve any “pending” or “draft’ language in the plan sheet library. They understand that we
cannot change the "history” plan sheets, of which may still have a "draft” or “pending” listed. Their concern is that the
most recent version has these issues addressed.

Thursday: 4/26/2007 0800-1730=8+1hrOT

e  Added in missing TYLin memos for CCO's 15, 16, 27 & 28 into PMIV and X-Drive. Also, cross-linked them into
carresponding RF!'s.

e \Worked on updating Pay Estimate spreadsheet for this past pay estimate (#12). The CCO folders were still checked-out
by Gurcharan, so | can't update the EWB Log until they are back on the project shelf.

e Updated CCO Log.

o \Worked late on doing e-mails and setting up meeting as directed by Keith regarding CCO 039, and rescheduling the CCO
meeting with Steve Bonnett and ABFJV because of the conflict with the mandatory safety stand-down meeting next week.

Friday: 4/27/2007 0800-1630 = 8 hrs
e Sent CCO 025 plan sheet log transmittal to ABFJV. Wrote draft ATP letter for CCO 025 and gave to Gary to review.
Letter included the dra CCO and CCO plan set package. Sent CCO 023 transmittal over to ABFJV to update their plan
sheet library and tak re of any? aft” or “pending” labels that still may be circulated in the library.
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