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Shift Hours Start 0630 Stop 1800
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
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1 1 | Gen. Fereman 8 Terry Cronk ABF
2 1 | Pile Driver Lead/Foreman 8 Leo Vega ABF
3 1 | Pile Driver 8 Tony Crieghton ABF
4 1 | Pile Driver 8 George Mcnell ABF
5 1 | Pile Driver 8 Richard Yambao ABF
6 1 | Pile Driver Luke Paulk ABF
7 1 | Laborer Jose Molina ABF
g 1 | Laborer 8 Rickie Campos ABF sand
blasting
g 1 | Operator Dale Thomas ABF
10 1 | Pile Driver Dave Ross ABF sand
blasting
" 1 | Pile Driver Paul Ekstrom ABF
12 1 | Pile Driver Rodney ABF
Thompson
13 1 | Pile Driver JIM Audre Hudson ABF
L 1 | Operator Apprentice 8 Douglas Greene ABF
15 1 | Pile Driver/Welder Harry Wheat ABF
18 1 | Labor 8 Froylan Ruiz ABF sand
Ayala blasting
7 1 | Operator Howard Schroyer | ABF
18 1 | Welder Danita Gaoble ABF
1 | Liebeherr Crane LR 1300 8 330T ABF
1 | Man Lift 5-125 4 Hertz Rental
1 | Lincoln Vantage Welding Hertz Rental
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 Hertz Rental,
M/C 768-50-4009 deck
1 | Lincoln Vantage Welding Hertz Rental
M/C 768-50-4014
1 | MQ Power Generator 220 12 ABF Main
power
1 | MQ Whisper Watt 7000 8 ABF deck
549-07-5006
1 | MQ Whisper Watt 7000 ABF
548-20-4007
1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183
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1 | Ingersoll Rand Air 8 ABF deck
Compressor 006-18-4297

1 | Ingersoll Rand Air ABF
Compressor 006-18-4293

1 | Ingersoll Rand Flood Lights ABF deck
536-40-6831

1 | Genie 541-4000N Flood ABF Hertz
Lights 536-40-6020 Rental , deck

1 | Genie 541-4000N Flood 1 ABF Hertz
Lights 536-40-7044 Rental

1 | Forklift Hertz Rental 8 ABF
544D-10

1 | JLG Lift E307 AJP 469-30- ABF Hertz
645, Small Man Lift Rental, deck

1 | Pickup 2 6 ABF

Weather: clear & calm, cold, Hi62 F Lo 52 F.
Description of Operation:
(1) Continue W2 Falsework and Formwork 1% Shift 6:30 AM to 3 PM

ABF worked to remove the form work for the Mockup. The crew of 7 people worked all day on stripping the forms and
cleaning up the site.

The sides of the Mockup Concrete Mass had lot of suct and no cracked can be seen. The crew ddi not have time to
clean up the sides.

Robert Wong inspected the site for SWPPP compliance after yesterday's storm as well as the complaints from CC
Meyer’'s group of W4 site and found these acceptable.

(2) Sand Blasting Concrete Deck 2™ Shift 9:30 AM to 5:30 PM.
Because of the thunder storm of yesterday, tonight's shift was called to work during the day time. The shift
was originally re-scheduled from 10 AM but actually started at 9:30 AM.

The ABF continued sand blasting of the south Pier Deck top slab.

The sand blasting task started working simultaneouly along with the Mockup stripping crew. The contractor moved 2
pallets of 35 bags each on the deck for a total of 7000 Ibs of sand.

ABF was informed that dust from sand blasting should not go inside the east bound lower deck of the existing bridge.
The operator started to give a break after dust reached certain height to prevent it from entering the bridge.

ABF finished sand blasting of the South Pier's concrete deck out side of the cages. The finished sand blasting inside
the North East cage for a total of 2 north cages of the South Pier.

Phil Latasha helped watch the work from 2:30 PM onwards.
The whole shift was on OT

Inspector:
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