STATE OF CALIFORNIA Job Stamp Report No. 307
DEPARTMENT OF TRANSPORTATION 04-0120F4
Form HC-10A (Rev. 6/8D) SFOBB SAS Date 10/16/2007
Shift Hours Start 0630 Stop 0100
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
HOURS - ITEM NO.
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I 2 Name Contractor
1 1 | Gen. Foreman 8 Terry Cronk ABF
2 1 | Pile Driver Lead/Foreman 8 Leo Vega ABF
3 1 | Pile Driver 8 Tony Crieghton ABF
4 1 | Pile Driver 8 George Mcneil ABF
5 1 | Pile Driver 8 Richard Yambao ABF
6 1 | Pile Driver 8 Luke Paulk ABF
% 1 | Laborer 8 Jose Molina ABF
8 1 | Laborer 8 Rickie Campos ABF night
9 1 | Operator 8 Dale Thomas ABF
¢ 1 | Pile Driver 8 Dave Ross ABF night
" 1 | Pile Driver 8 Paul Ekstrom ABF
2 1 | Pile Driver a Rodney ABF
Thompson
13 1 | Pile Driver J/IM 8 Audre Hudson ABF
14 1 | Operator Apprentice 8 Douglas Greene ABF
15 1 | Pile Driver/Welder 8 Harry Wheat ABF
16 1 | Labor 8 Froylan Rulz ABF
Ayala
17 1 | Operator 8 Howard Schroyer | ABF night
18 1 | Welder 8 Danita Goble ABF
19 1 | Rebar Foreman a8 Brice Mauser ABF/RPS
20 1 | Rebar Worker 8 Robert Van ABF/RPS
Booven
1 | Liebeherr Crane LR 1300 8 330T ABF
1 | Man Lift 8-125 8 Hertz Rental
1 | Lincoln Vantage Welding 8 Hertz Rental
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 Hertz Rental,
M/C 768-50-4009 deck
1 | Lincoln Vantage Welding 8 Hertz Rental
M/C 768-50-4014
1 | MQ Power Generator 220 16 ABF Main
power
1 | MQ Whisper Watt 7000 a ABF deck
549-07-5006
1 | MQ Whisper Watt 7000 8 ABF
549-20-4007
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1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183

1 | Ingersoll Rand Air 8 ABF deck
Compressor 006-18-4297

1 | Ingersall Rand Air 8 ABF
Compressor 006-18-4293

1 | Ingersoll Rand Flood Lights | 8 ABF deck
536-40-6831

1 | Genie 541-4000N Flood 2 6 ABF Hertz
Lights 536-40-6020 Rental ,

1 | Genie 541-4000N Flood 8 ABF Heriz
Lights 536-40-7044 Rental deck

1 | Forklift Hertz Rental 8 ABF
544D-10

1 | JLG Lift E307 AJP 469-30- 8 ABF Hertz
645, Small Man Lift Rental, deck

1 | Pickup 2 6 ABF

Weather: clear & calm, cloudy, cold, rain in late afternoon, dark in the morning, Hi 62 F Lo 52 F.
Description of Operation:

(1) Continue W2 Falsework and Formwork 1% Shift 6:30 AM to 3 PM (The shift was originally planned as 10 Hr
shift but was changed to 8 hour shift)

ABF continues to install blockouts on panels for installation on the deck along with formwork.
ABF moved blockout fabrication operation to under the deck area on the ground.

ABF started to install the plywood along the westen sloping bottom of the W2 deck. The trusses supporting these
were located by the ABF surveyors earlier.

ABF worked on finishing the ramp and stair for the Elevator access. The elevator needs to be certiified by Cal-OSHA.
A punch list of things to be fixed by the elevator supplier was faxed to them by ABF.

ABF continues to work on Panels and supporting columns/trusses.

ABF worked on panels already erected immediate east of the existing panels for the Deviation Saddle support at the
South side of the W2 Cap. ABF surveyors gave the location on the 4 corners.

RPS' 2 people crew worked on cutting the vertical rebars of the existing cages at South and North Piers. These
rebars to be cut were agreed upon among ABF, CT and TY Liin in a meeting last week. A total of 27 rebars were cut
on the South Pier cages and 24 rebars were cut on the North Pier. RPS guys tested the rebars by insterting a piece of
2x4. A total of 14 rebars were saved for the time being and were not cut as originally planned. Some of these bars
may be cut in the future if required. These rebars were cut about 4" above the top of the concrete deck.

No flagging was provided by ABF,

(2) Sand Blasting Concrete Deck 2™ Shift 3 PM to 10:30 PM . Mild but cold weather. (The shift was originally
planned as 10 Hr shift but was changed to 8 hour shift)

Wind blowing west to east.

ABF continued sand blasting of the top slab of the South Pier. They started to sand blast rebars. Rebars of the 2
south cages and 1 north-east cage of the South Pier were cleaned upto about 1 meter height from bottom.

Two sets of lights were on.,

ABF worked on the deck area inside of the south cages of the South Pier. The contractor moved 3 pallets of sand of
35 bags each of 100 Ibs and 50 Ibs on the deck. The sand blasting was done upto 9 PM and the crew started on the
clean up operation.

ABF was reminded that dust from sand blasting should not go inside the east bound lower deck of the existing bridge.
The operator gave a break after dust reached certain height to prevent it from entering the bridge.
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ABF was informed that the sand blasting air hose should move continuously on the rebar instead of an up & down
circular motion which leaves many blank spots on the rebars.

Ron and Lalit covered the evening work.

4 Hr OT.

Inspector:

Lalit Mathur OK ql\ Nv\f’d‘ Trans Engineer (D)/Asst. Struct. Rep
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