STATE OF CALIFORNIA Job Stamp Const. Calendar: 378

DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No.: 588

Form HC-10A (Rev. 6/80) S FO BB SAS Date 12/26/2007
Inspectors Start  08:00 Stop  10:00
Hours
Shift Hours 07:00 15:30

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV, Sub RPS

Weather: Sunny skies with cool temperature - Hi 58 F Lo 34 F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

HP walers being postioned/welded for east and west face vertical forms.
Welding connections at cap beam B near stringer 24.
Miscellaneous formwork and cleanup.

The wrong length for Layer B3 14-43B3T01 transverse bars was discovered by Song. Removal of the wrong
bars commenced at W2E and W2W and the ironworkers left at noon since there was no other bars availible
to install at this time.

Placement of #25 inner and outer welded hoops continued at W2E.

Some of the previously torqued mechanical couplers that were found to be loose were retorqued. See
Pamela and Song’s diaries for details.

Duct placement of the straight section of tendons 26,13, 25, 12, 11, 10, & 9 is in progress see sheet 464R2
for details. Acting foreman Jon Van Brusselen and | agreed to correct the duct profiles (make ducts straight)
after the placement of the B1 and B2 reinforcement.

Office Work:

Wrote today's diary.
Reviewed contract and falsework plans for E2 crossbeam.

Inspector:

Matt Bruce 4/2/(/17{76' KQW/F - Transportation Engineer (D)
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EA | 04-0120F4

Co-Rte-KP (PM) | SF-080-13.2/13.9 (8.2/8.7)
Structure Rep. | Rick Morrow

File Name: | DSC00431 File Name: | DSC00432
Date: | 12-26-07 | Byint. | MBruce Date: | 12-26-07 [ Bylnt: T MBruce
Description: Removal of B3 #43 transverse bars, which were 3m Description: Continued placement of CBT transverse tendon ducts.

short of the specified length.
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