STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo. 373
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 583
Form HC-10A (Rev. 6/80) SFOBB SAS Date 122112007
Shift Hours Start 0630 Stop 15:00
Inspector Shift 6:30 AM to 3 PM
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
o
2
o 7]
o -
2 |3
EQUIPMENT AND/OR LABOR: @ £ -
- @
g |e =
DESCRIPTION 8 | 8 o) REMARKS
Equip. | N [ (OFf Equipment or Labor) g | £ o
# 0 Q ¥ 4
. o = o
M 5 ]
E 0 m L
N © @ -l
2 | = o Name Contractor
1 1 | Gen. Foreman 5.5 Terry Cronk ABF
2 1 | Pile Driver /Foreman 5.5 Leo Vega ABF
3 1 | Pile Driver 55 Tony Crieghton ABF
4 1 | Pile Driver 5.5 George Mcneil ABF
5 1 | Pile Driver 5.5 Richard Yambao ABF
8 1 | Pile Driver 5.5 Luke Paulk ABF
7 1 | Laborer 5.5 Jose Molina ABF
8 1 | Laborer 5.5 Rickie Campos ABF
8 1 | Crane Operator 5.5 Dale Thomas ABF
10 1 | Pile Driver/Night Foreman 5.5 Dave Ross ABF
H 1 | Pile Driver 55 Paul Ekstrom ABF
12 1 | Pile Driver 5.5 Rodney ABF
Thompson
13 1 | Pile Driver JIM 5.5 Audre Hudson ABF
14 1 | Operator Apprentice/Forklift 5.5 Douglas Greene ABF
15 1 | Pile Driver/Welder 5.5 Harry Wheat ABF
18 1 | Labor 5.5 Froylan Ruiz ABF
Ayala
17 1 | Elevator Operator 2 35 Howard Schroyer | ABF
18 1 | Welder 55 Danita Goble ABF
19 1 | Iron worker/Foreman Jon Vanbruslin ABF/RPS,
20 1 | Iron warker Jason Joe ABF/RPS
21 1 | lron worker Tim Green Lee ABF/RPS
22 1 | Iron worker Jorge R Lopez ABF/RPS
23 1 | Iron worker Jose Manzano ABF/RPS
24 1 | Iron warker Julio Baldrama ABF/RPS
25 1 | Iron worker Daniel Gomez ABF/RPS
26 1 | Iron worker Ernesto Rodriguz | ABF/RPS
27 1 | Iron worker Hector Alvarez ABF/RPS
28 1 | Iron worker Jose Manzano ABF/RPS
29 1 | lron worker Kurt Mortensen ABF/RPS
30 1 | Iron Worker Gen F/man Lance Gaige RPS
N 1 | Iron worker Luke RPS
1 | Liebeherr Crane LR 1300 5.5 330T ABF
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1 | Man Lift $-125 5.5 Heriz Rental

1 | Lincoln Vantage Welding 5.5 ABF
M/C 768-50-4005

1 | Lincoln Vantage Welding 5.5 ABF
M/C 768-50-4009

1 | Lincoln Vantage Welding Hertz Rental
M/C 768-30-4032

1 | Lincoln Vantage Welding 5.5 Hertz Rental
M/C 768-30-4014

1 | MQ Power Generator 220 5.5 ABF Main

pawer

1 | MQ Whisper Watt 7000 5.5 ABF
549-07-5006

1 | MQ Whisper Watt 7000 ABF deck
549-20-4007

1 | Ingersoll Rand Air ABF central
compressor 20-2183

1 | Ingersoll Rand Air ABF
Compressor 006-18-4297

1 | Ingersoll Rand Air ABF
Compressor 006-18-4293

1 | Ingersoll Rand Flood Lights 1 ABF deck N-E
536-40-6831

1 | Genie 541-4000N Flood ABF deck S-E
Lights 536-40-7044

1 | Genie 541-4000N Flood 1 ABF deck east
Lights 536-40-4839

1 | Genie 541-4000N Flood 1 ABF

_Lights 536-40-4843

1 | Forklift Hertz Rental 4 ABF
544D-10

1 | Pickup 2 ABF

1 | Elevator 2 3.5 ABF

Weather: Cloudy turning to sunny, wet grounds, cold & moderately high windy, Hi 55 F Lo 40 F, dark in

the morning.

Description of Operation:

6:30 AM to 3 PM, Continue W2 Falsework and Formwork , Getting Ready for Rebar installation and 1% Pour

of Concrete, RPS Steel 7 AM to 3 PM.

RPS continues installing hoops in the North Pier Cages. See Pamela's diary for crew hours.

RPS started installing ducts.

RPS continues installing transverse rebars. They are doubling the transverse rebar layers per plans (installing new

upper bar to existing lower bar).

ABF 6ontEnues working on Block outs,

ABF continues with minor punch list jobs for the False work.

ABF continues welding of Knife Plates per the revised detail from their designer.
ABF has built a buttress/Knee braces against the north slope form work.
ABF/RPS had a Christmas Barbeque. Left early in the afternoon.

Inspector:

Lalit Mathur O& g‘( P sl Lns Trans Engineer (D)/Asst. Struct. Rep
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