7-day Const.

STATE OF CALIFORNIA Job Stamp Calendar Day No. 385
~ “PARTMENT OF TRANSPORTATION SFOBB SAS nlectWork D2y | pay No. 595
+arm HC-10A (Rev. 6/80) 04-0120F4 Date 01/02/2008
i Stat 0630  Stop 1500
Shift Hours Start 0630 Stop 1500
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Regional Steel Fo a Name Contractor
1 1 | Superintendent 8 Gaige, Lance RPS
Van Brusselen,
2 1 | Foreman 8 Jotin RPS
1 | Ironworker 8 Jobe, Jason RPS
1 | Ironworker 8 Manzano, Jose RPS
5 1 | Ironworker 0 Lopez, Jorge RPS
6 1 | Ironworker 8 Greenlee, Tim RPS
Rodriguez,
7 1 | Ironwarker 8 Erfissts RPS
8 1 | lronwarker 8 Gomez, Daniel RPS
9 1 | lronwarker 8 Balderrama, Julio | RPS
10 1 | lronworker 0 Ortiz, Roberto RPS
" 1 | Ironwarker 8 Mortenson, Kurt RPS
12 1 | Ironworker 0 Avarez, Hector RPS
Vasquez,
13 1 | lronworker 8 Reynaldo RPS
14 1 | Ironwarker 8 Stockion, Luke RPS
15 1 | Ironworker 8 Quiroz, Victor RPS
Raprasmussen,
16 1 | lronworker 8 John RPS

Weather: Clear, sunny, calm, cold, damp ground, Hi55 F Lo 40 F.

Description of Operation:

See Lalit Mathur’s diary for ABF labor, equipment and comments.

Daily for Regional Steel

RPS continues to place B1 transverse bars this includes T-head and continuance bars.
3 placed B1 transverse bars east and west side of north south pile caps.
1.. S torque B1 transverse splices northwest side of piles. Jason Jobe performed the operation-using wrench

numbered 2007/253082.
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NOTES:

| called Lance Gaige to inform him that | had meetings in the morning; he did not have a need for Caltrans
presence for his scheduled work.

linformed Lance Gaige RPS Superintendent that the splice couplers torqued for 2™ layer B4 are still in question
with the Department because last week a number of couplers were found to be loose after being torqued.

| performed office duties or attended meetings in the office between 7:00am to 1:30pm. Seong-Hyeok Song was
on site after ABF’s concrete meeting. See S.H. Song's diary for arrival time and additional
comments/observations

See Seong-Hyeok Song and Matt Bruce's diaries for additional remarks and photos.

Transverse Layer Working Punch List:

1.

2,

Complete installation of longitudinal bars on north/south slopes.

Cut berry bar at southeast corner.

Install dobies at Nelson Stud MEP Embeds to provide clearance.

Tie up 1% B3 transverse bars in radius of #25VT04 bars.

Provide clearance between #25VT04 bars and jacking saddle block-out.
Adjust layout of #25VT04 bars.

Adjust berry bars from under couplers in B1 transverse matt.

Torque couplers for B2 transverse (3 bars along west side) matt.

Check clearance and dobies for B4 longitudinalftransverse matt.

Inspector: \
Pamela Gagnier ﬁ G g X N\ —Frans Engineer (C)/Asst. Struct. Rep

w

010208.doc
Page 2 of 2



EA | 04-0120F4

Co-Rte-KP (PM) | SF-080-13.2/13.0 (8.2/8.7)

Structure Rep. | Rick Morrow

File Name: | DSC00465 File Name: | DSC00471
Date: | 01-02-08 | Bylntt | MBruce Date: | 01-02-08 | Bylnt: T MBruce
Description: 12-43B2T02 transverse bar placement at W2E. Description: 15-43B1T04 bar placement near W2W deviation
saddle.

File Name: | DSC00473 File Name: | DSC00478
Date: | 01-02-08 | Bylntt | MBruce Date: | 01-02-08 [ Bylnt: | MBruce
Description: Hand coupling of #43 B1 transverse bars that were Description: Construction of stay-forms.

bearing against each other before tightening.
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