STATE OF CALIFORNIA Job Stamp Const. Calendar: 406
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No.: 616
Form HC-10A (Rev. 6/80) SFOBB SAS Date 01/23/2008
Inspectors Start  09:30 Stop  14:30
Hours
Shift Hours 07:00 15:30
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV’ Sub RPS
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1 1 | Gen. Foreman 8 Terry Cronk ABF
2 1 | Pile Driver Lead/Foreman 8 Leo Vega ABF
3 1 | Pile Driver Foreman 8 Gordon Crocker ABF
4 1 | Pile Driver 8 George Mcneil ABF
5 1 | Pile Driver 8 Tony Creighton ABF
g 1 | Pile Driver 8 Richard Yambao ABF
7 1 | Pile Driver 8 Luke Paulk ABF
8 1 | Laborer 8 Jose Molina ABF
g 1 | Laborer 8 Rickie Campos ABF
10 1 | Crane Operator 8 Dale Thomas ABF
1 1 | Pile Driver 8 Paul Ekstrom ABF
12 1 | Pile Driver 8 Rodney ABF
Thompsaon
13 1 | Pile Driver JIM 8 Audre Hudson ABF
14 1 | Operator Apprentice/Forklift 8 Douglas Greene ABF
15 1 | Pile Driver/Welder 8 Harry Wheat ABF
16 1 | Laborer 8 Froylan Ruiz ABF
Ayala
7 1 | Elevator Operator 3 3 2 Howard Schroyer | ABF
18 1 | Welder 8 Danita Goble ABF
1 | Liebeherr Crane LR 1300 8 330T ABF
1 | 1% Man Lift 5-125 8 Heriz Rental
1 | 2" Man Lift 5-125 8 Hertz Rental
1 | Lincoln Vantage Welding 8 ABF, deck
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 Hertz Rental
M/C 768-50-4014
1 | MQ Power Generator 220 8 ABF Main
power
1 MQ Whisper Watt 7000 8 ABF
549-07-5006
1 | MQ Whisper Watt 7000 8 ABF deck
549-20-4007
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1 | Ingersoll Rand Air ABF central
Compressaor 20-2183

1 | Ingersoll Rand Air ABF
Compressor 006-18-4293

1 | Genie 541-4000N Flood ABF Hertz
Lights Rental deck NE

1 | Genie 541-4000N Flood ABF Heriz
Lights Rental

1 | Genie 541-4000N Flood ABF Herlz
Lights 536-40-4839 Rental deck E

1 | Genie 541-4000N Flocd ABF Hertz
Lights 536-40-4843 Rental deck SE

1 | Curing spray pump ABF Hertz
765-53-5010 Rental

1 | Forklift Hertz Rental ABF
544D-10

1 | Pickup ABF

1 | Elevator ABF

Weather: Overcast skies with cold temperature - Hi 47 F Lo 40 F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

e Welding connections at cap beam B near stringer 4 and cap beam C near stringer 24.

Construction of the stay-form blockout for the vertical bars begins in the southwest.

Adjustments continued today to plumb cable tie down pipes at W2E.

Curing concrete for the working slab to assemble Hinge K plates and Macalloy bars.

| assisted Ken Lee with W2 falsework and formwork inspection. We met in the field with W2 falsework
designer Travis Grutsch, Mark MacDonald, and Branden Bedwell.

» First day on the project for new piledriving foreman Gordon Crocker.

RPS

¢ Continued to place vertical stirrups near W2W up to void areas of the cap beam, see sheets 497518 and

497519.

Office Work:

= Wrote today's diary.

e Reviewed plans and specifications for W2 cap beam falsework and formwaork.

e Attended Team Concrete meeting with ABF at 8:00am.

A/M/Ub{ P)’(/%Transoortation Engineer (D)

Inspector:

Matt Bruce
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